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1.0 Introduction  

 
1.1 The Vale of White Horse District Council has produced this Infrastructure Delivery 

Plan (IDP) to identify the infrastructure necessary to support the delivery of the Local 
Plan 2031 Part 1: Strategic Sites and Policies.   This document should be read in 
association with the Delivering Infrastructure Strategy which sets the context for 
infrastructure planning in Vale and explains how funding for infrastructure will be 
secured from developers and other sources1.   

 
1.2 Infrastructure is the facilities and services needed to support our communities and 

enable the local economy to thrive.  This includes: 
 

 transportation: roads, bus routes, rail network; 
 education facilities: schools, colleges, universities, adult learning centres; 
 utilities: water, power grids, sewers; 
 community facilities: libraries, sports and leisure facilities, community centres; 
 health care: hospitals, local GP surgeries and other facilities; 
 emergency & essential services: fire, police and ambulance facilities; 
 green spaces: playing fields and sport pitches, wildlife areas; and 
 communications systems: mobile phone coverage, super fast broadband etc. 

 
1.3 This IDP, together with the overarching Delivering Infrastructure Strategy, forms part 

of a suite documents being produced that provide details of infrastructure 
requirement and delivery.  To support the delivery of the infrastructure identified in 
this IDP a Community Infrastructure Levy (CIL) is being prepared alongside the 
emerging Local Plan. CIL is a fee developers pay that we will use to invest in 
infrastructure across the district.  CIL will be used alongside Section 106 obligations, 
agreements made with developers that commit them to funding specific 
infrastructure for that site and the local area.   

 
1.4 This Infrastructure Delivery Plan (IDP) addresses the impact of growth from the 

emerging Vale of White Horse Local Plan 2031.  This document supports Core 
Policy 7 of the Local Plan 2031, which requires development to provide or contribute 
towards appropriate infrastructure. Information in this document will be used as a 
starting point for discussing infrastructure requirements; however, it is a record of 
requirements at a certain point in time and therefore may not be fully up to date 
when a planning application is submitted.  It is a live document that will be updated 
throughout the plan period. 

 
1.5 This document will also be used to inform the Regulation 123 list, which will set out 

the Council’s spending priorities for the Community Infrastructure Levy (CIL).  
 
1.6 It is essential that there is sufficient infrastructure to support growth to achieve 

sustainable development. One of the most common concerns residents have about 
accommodating development in their area is infrastructure and in particular, capacity 
at the school or doctors’ surgery and that the transport and sewer networks cannot 
support further development.  

                                                 
1 Delivering Infrastructure Strategy 
http://www.whitehorsedc.gov.uk/services-and-advice/planning-and-building/planning-policy/delivering-infrastructure 
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1.7 It is important to note that this list is not exhaustive as future monitoring of the Local 

Plan 2031 and subsequent parts of the Local Plan 2031 (for example the Local Plan 
2031 Part 2: Detailed Policies and Local Sites and Science Vale Action Plan) will 
highlight further needs within the district that will require investment.  All costs listed 
are index linked as the best available costs at the time of issue.  Therefore the costs 
shown are subject to change but provide an indication of what will be expected.  
Many of the infrastructure requirements and associated costs are dependent upon 
the layout of, and the type and size, of dwellings included in a final scheme. 

 
1.8 The infrastructure requirements set out are based on technical and other 

assessments.  Any comments are made without prejudice to any formal conclusions 
that the infrastructure providers may later reach, for example, in relation to changes 
in service delivery, funding and infrastructure requirements.  Needs and detailed 
requirements will continue to evolve during the lifetime of the Local Plan 2031.  As a 
result, the infrastructure requirements and delivery of projects will be reviewed over 
the plan period. 
 

1.9 The infrastructure requirements assume development takes place following adoption 
of the Local Plan and Community infrastructure Levy (CIL).  Should sites come 
forward prior to the adoption of CIL, any infrastructure contributions due to be funded 
from CIL on that site will be sought through S106. 

 

Policy Background  
 
1.10 The National Planning Policy Framework (NPPF) recognises the provision of 

infrastructure as one of the central pillars that form sustainable development2 and 
that it should be one of the strategic priorities set out in the local plan3. 

 
1.11 Local Plans should be based on up-to-date evidence about the economic, social and 

environmental characteristics and prospects of the area.  Local Planning Authorities 
should assess the quality and capacity of infrastructure and its ability to meet 
forecast demands and should take account of the need for strategic infrastructure 
including nationally significant infrastructure within their areas4.  

 
1.12 It is important to ensure that there is a reasonable prospect that planned 

infrastructure is deliverable in a timely fashion.  To facilitate this, it is important that 
local planning authorities understand district-wide development costs at the time 
local plans are drawn up5.  

 
1.13 Further to this, the sites and the scale of development identified in the plan should 

not be subject to such a scale of obligations and policy burdens that their ability to 
be developed viably, is threatened6.  

 

                                                 
2 NPPF paragraph 7 
3 NPPF paragraph 156 
4 NPPF paragraph 162 
5 NPPF paragraph 177 
6 NPPF paragraph 173 
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1.14 Where practical, Community Infrastructure Levy (CIL) charges should be prepared 
alongside the local plan.  CIL should support and incentivise new development, 
particularly by placing control over a meaningful proportion of the funds raised with 
the neighbourhoods where development takes place7.   

2.0 Our approach 
 
2.1 Throughout the process of plan preparation the council has been working closely 

with infrastructure providers to build up a picture of the infrastructure requirements to 
support the proposed growth in the district, such as: 

 
 Oxfordshire County Council 
 Thames Water 
 Oxfordshire and Swindon Clinical Commissioning Groups and NHS Property 
 South Central Ambulance Service 
 Thames Valley Police 
 Scottish and Southern Energy (SSE) 
 Southern Gas Networks 
 Wales & West Utilities 
 National Grid 
 Network Rail 
 Highways Agency 

 
2.2 Some of these stakeholders have stated that particular infrastructure will be required 

to support the proposed growth whilst others will take into account our projected 
growth in their own work plans.  For more detail on each area of infrastructure 
provision see the following sections of this document. 

 
2.3 The council has been working closely with Oxfordshire County Council and South 

Oxfordshire District Council so that cross-border infrastructure requirements are fully 
taken into account and that the Science Vale area is planned holistically.  The 
councils are committed to supporting the Science Vale area as a centre for growth 
and innovation through the joint Science Vale Area Action Plan, which sets out 
additional delivery and implementation detail for the planned homes, jobs and 
infrastructure across Science Vale.  

 
2.4 This document focuses on the proposed strategic development sites within the Vale 

of White Horse and the infrastructure required to support their delivery; however, 
some of the infrastructure required will be in South Oxfordshire District, particularly 
in and around Didcot, to support growth in both districts.  

 
2.5 The Vale of White Horse District Council, along with Oxfordshire County Council, 

has also been working with Swindon Borough Council in producing their respective 
local plans.  The particular focus is on the cumulative implications of development 
around the district borders and especially the impact on the A420 corridor.   The 
County Council is preparing a Route Strategy for the A420 corridor.  This IDP 
reflects the mitigation requirements for the A420 corridor as currently understood.  

 

                                                 
7 NPPF paragraph 175 
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CIL and S106 
 
2.6 The council has produced a ‘Delivering Infrastructure Strategy’ that gives an 

overview of how infrastructure will be delivered including some information about the 
Community Infrastructure Levy (CIL) and Section 106 Agreements (S106).  The 
council has published its CIL Draft Charging Schedule (DCS) for consultation.  This 
document sets out the proposed CIL rates.  The Draft Charging Schedule is 
accompanied by the Draft Regulation 123 list, which is a list of infrastructure on 
which CIL will be spent. 

 
2.7 From 6 April 2015, the council will not be able to enter into a S106 agreement to 

secure infrastructure if five or more planning obligations for that particular project or 
type of infrastructure have been entered into since 6 April 2010, where it is a type of 
infrastructure capable of being funded by CIL.   In general, the council will seek to 
secure the direct provision of on-site infrastructure by the developer through S106.   
Off-site infrastructure will generally be funded through CIL contributions or by S106 
in specific circumstances, where fewer than five developments would need to 
contribute to delivering it.  The council has been mindful of pooling restrictions when 
deciding whether to use CIL or S106 to fund infrastructure.   

 
2.8 Under amendments to the 2010 Community Infrastructure Levy (CIL) Regulations, a 

portion of CIL receipts collected from developments in their areas will be passed 
directly to parish and town councils.  Town and parish councils will receive 15% of 
the CIL receipts, capped at £100 per dwelling per annum for development in their 
area. In towns and parishes where there is a neighbourhood plan in place, town and 
parish councils will receive 25% of the CIL receipts for development in their area.  

 
2.9 The amended Regulations state that this proportion of funds must be used ‘to 

support the development of the local area by funding  
 

a) the provision, improvement, replacement, operation or maintenance of 
infrastructure; or  

b) anything else that is concerned with addressing the demands that development 
places on an area.’  

 
2.10 The money passed onto town and parish councils is part of, and not additional to, 

the money that the county and district councils receive from developers to fund 
infrastructure. Therefore town and parish councils will need to carefully consider the 
spending priorities for their portion of CIL. The town/parish, district and county 
councils will need to work together to decide on, and deliver, the funding priorities for 
the area. 

 
2.11 There may be circumstances where the council and the developer/landowner will 

want land or infrastructure to be provided, instead of money, to satisfy a charge 
arising from CIL. For example, there may be time, cost and efficiency benefits in 
accepting completed infrastructure from the developer/landowner rather than 
payment of CIL. Payment in kind can also enable developers, users and the council 
to have more certainty about the timescale over which certain infrastructure items 
will be delivered.  
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2.12 The CIL Regulations8 make provision for Charging Authorities to enter into 
agreements to receive infrastructure as payment for CIL. Such provision would be 
subject to conditions as set out in a CIL payment in kind policy.  At present the 
council does not intend to introduce a CIL payment in kind policy.  The need for such 
a policy will be reviewed at regular intervals and should the council later make such 
a provision, public consultation on a draft payment in kind policy will take place prior 
to adoption. 

 
Section 106 Agreements 
 
 
2.13 Section 106 contributions can only be obtained where they meet three statutory 

tests. They must be: 
 

a) necessary to make the development acceptable in planning terms; 
b) directly related to the development; and 
c) fairly and reasonably related in scale and kind to the development 

 
2.14 Section 106 agreements will continue to be the main mechanism for ensuring 

contributions from employment-related and other non-residential developments, 
where necessary. All qualifying residential developments will have section 106 
agreements to deliver affordable housing requirements. Site specific infrastructure 
will also be dealt with through a S106 agreement. 

 
Viability 
 
2.15 The infrastructure listed in this IDP has been costed to test the financial viability of 

the Local Plan and of each of the allocated sites to ensure it does not conflict with 
national policy9.  This ensures that the sites can be delivered. This IDP has also 
been used as evidence when drawing up the CIL charges to be levied by the district 
council. For further information on viability see the Local Plan Viability Study on the 
council’s website10. 

 
 

 
 

 
 

                                                 
8 Community Infrastructure Levy Regulations 2010 (as amended) 
9 NPPF paragraph 173 
10 www.whitehorsedc.gov.uk/evidence  
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3.0 Infrastructure Requirements 
 
3.1 This section summarises the critical infrastructure that is needed to support the 

growth proposed over the plan period (2011 – 2031) in the Vale of White Horse 
Local Plan 2031. This comprises of the following sites: 

 
Table 1: Local Plan strategic sites 

 
Sub Area Site Number of 

units 
Abingdon-on-
Thames and 
Oxford Fringe 

North West Abingdon-on-
Thames 

200 

North Abingdon-on Thames 800 
South Kennington  270 
North West Radley 240 
East Sutton Courtenay 220 
East Kingston Bagpuize 
with Southmoor 

280 

South of East Hanney 200 
South East Vale  Milton Heights 400 

Valley Park At least 2550 
North West Valley Park 800 
West of Harwell 200 
East of Harwell Campus 850 
North of Harwell Campus 550 
Crab Hill, Wantage 1500 
Monks Farm, Grove 750 
Grove Airfield* 2500 

Western Vale  Land South of Park Road, 
Faringdon 

350 

West Stanford in the Vale 200 
South Faringdon  200 
South West Faringdon 200 
East of Coxwell Road, 
Faringdon 

200 

North Shrivenham  500 
* Saved Local Plan 2011 allocation 
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Figure 1: Local Plan Strategic Sites   
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3.2 This section of the document sets out a high level summary of the essential new 

infrastructure that will be required by the end of the plan period to support the 
proposed residential growth. In detailing the essential infrastructure, we have 
identified indicative delivery timescales to illustrate approximately when 
infrastructure will be provided.  The tables are not an exhaustive list of required 
infrastructure, additional infrastructure will be required and the council will work with 
infrastructure providers (health, highways, education, utilities) to ensure the 
provision of necessary services.  

 
3.3 The following sections of this document provide specific details of the infrastructure 

by category summarising the extensive work the council has done in preparation of 
the Local Plan 2031 to explain how the infrastructure is provided and who will 
provide it.  This also includes specific information we have received from 
infrastructure providers.  

 
3.4 Appendix 1 contains the more detailed breakdown of infrastructure costs of each 

site, and also phasing where known, bearing in mind that there are inevitable 
uncertainties in looking ahead to 2031. 

 
Summary Table Key 
 

Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

Short description 
of the 
infrastructure 
item/project 

      

The number of homes linked to the 
infrastructure and their planned delivery 

from the housing trajectory 
(pro-rota cost of ) 

    

Total cost of 
project 

Source 
of 
funding 

Le
ad

 d
el

iv
er

y 
 a

ge
nc

y 

Additional information, 
such as which schemes 
directly relate to the need 
for the infrastructure. 

  

Indication of likely  
delivery of 

infrastructure, 
approximation based on 

available information 
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Overview of infrastructure in Abingdon-on-Thames and Oxford Fringe by 2031 
 

There will be a new primary school to serve the north of Abingdon.  St Swithun’s Primary School, 
Kennington; Radley Church of England Primary School; Sutton Courtenay Church of England Primary 
School; John Blandy Primary School, Kingston Bagpuize and St James Church of England School, 
East Hanney will have expanded to accommodate the new children in the villages.  The Lodge Hill 
junction of the A34 will have a new slip road to allow traffic to enter the junction and travel south on 
the A34, meaning that traffic does not have to go through Abingdon to the Marcham Interchange.  
Enhancements along the A420 will have improved movement between Swindon and Oxford.  A new 
community hub will be up and running in north Abingdon to serve the local community, which may 
contain other uses such as a police community hub and a local library.  The sports and leisure 
facilities at Tilsley Park will have been improved and expanded to support new users. Increased 
doctors’ facilities will have been provided to accommodate the health needs of the new residents. The 
capacity of sewage treatment works in the area will have been upgraded.   
 

Table 2: Abingdon-on-Thames and Oxford Fringe 
 

Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

New 1.5 form 
entry Primary 
School on North 
Abingdon site 

      
428 homes 

(£3m) 
572 homes 

(£4m) 
     

£7,109,000 S106 OCC 

Development at North 
Abingdon (800) and NW 
Abingdon (200) will require 
the direct provision of a 
new primary school, to be 
delivered on the North 
Abingdon site.  

                    

Contributions 
towards 
expanding 
secondary school 
capacity in 
Abingdon 

      
1215 homes 

(£4.5m) 
995 homes 

(£3.7m) 
     

£8,174,790 CIL OCC 

Growth arising from all 
sites is required to 
contribute towards 
expanding secondary 
school capacity.  OCC as 
education authority is to 
ensure an increase in 
capacity in line with 
planned growth. 

                    

Contribution 
towards the 
expansion of St 
Swithums 
Primary School 

      
270 homes 

(£0.9m) 
          

£875,610 CIL OCC 

Development at South 
Kennington (270) will 
require the increase in 
capacity at St Swithums 
Primary School.  OCC as 
education authority is to 
ensure an increase in 
capacity in line with 
planned growth. 

                    

Contributions 
towards 
expansion of 
Radley Primary 
School from 
0.5FE to 1FE 

      
240 homes 

(£0.8m) 
         

£778,320 CIL OCC 

Development at North 
West Radley (240) will 
require an increase in 
primary school capacity at 
Radley Primary School. OCC 
as education authority is to 
ensure an increase in 
capacity in line with 
planned growth. 

                    

Contributions 
towards 
expansion of 
John Blandy 
Primary School 

      
158 homes 

(£0.5m) 

122 
homes 
(£0.4m) 

        

£908,040 CIL OCC 

Development at Kingston 
Bagpuize with Southmoor 
(280) is required to 
contribute towards 
increasing primary school 
capacity. OCC as education 
authority is to ensure an 
increase in capacity in line 
with planned growth. 

                    

Contributions 
towards 
expansion of 
Sutton Courtney 
CofE Primary 
School 

  

   

 
158 homes 

(£0.5m) 

62 
homes 
(£0.2m) 

   

     £648,600 CIL OCC 

Development at East 
Sutton Courtney (220) is 
required to contribute 
towards increasing primary 
school capacity. OCC as 
education authority is to 
ensure an increase in 
capacity in line with 
planned growth. 
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Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

Contributions 
towards 
expansion of St 
James CofE 
Primary School 

      
158 homes 

(£0.5m) 

42 
homes 
(£0.15

m) 

        

£648,600 CIL OCC 

Development at East 
Hanney (200) is required to 
contribute towards 
increasing primary school 
capacity. OCC as education 
authority is to ensure an 
increase in capacity in line 
with planned growth. 

                    

Contributions 
towards Special 
Education Needs 

 

 

    
1215 homes 

(£0.2m) 
995 homes 
(£0.15m) 

     

£364,650 CIL OCC 

All development will be 
required to contribute 
towards increasing capacity 
of Special Education Needs 
schools. Blaise                    

Leisure (on and 
offsite provision) 

      
1215 homes 

(£2.8m) 
995 homes 

(£2.3m) 
     

£4,173,548 CIL OCC 

All development will be 
required to contribute 
towards increasing leisure 
capacity. Where 
appropriate leisure 
facilities will be required 
onsite.  

                    

Upgrades and 
reinforcement to 
sewage 
treatment works 

      
1215 homes 

(£0.6m) 
995 homes 

(£0.5m) 
     

£1,105,000 S106 
Thames 
Water 

All development will be 
required to contribute 
towards upgrading of 
sewage treatment work.  
Precise works will be 
dependent on guidance/ 
consultation with Thames 
Water. Required upgrades 
to sewage treatments 
works will be delivered 
prior to / in parallel with 
development.   

                    

South facing slips 
on A34 at Lodge 
Hill 
 

      
742 homes 

(£2m) 
768 homes 

(£2m) 
     

£13,000,000 

LEP £9m 
 
S106 
(£4m) 

OCC 

Growth arising directly 
from the north Abingdon, 
South Kennington and 
North West Radley sites 
requires the creation of 
south facing slips on the 
A34 at Lodge Hill.  It will be 
necessary for the slips to 
be delivered early in the 
phasing of the 
development.  

                    

Site specific 
highway and 
public transport 
works directly 
related to the 
development 
sites 

      
2017 homes 

(£TBC) 
995 homes 

(£TBC) 
     

TBC 
S106 / 

278 
OCC 

Where necessary 
development will be 
required to contribute to 
highway and public 
transport works.  Precise 
works will be dependent on 
individual schemes 
progressed through a 
Planning Application. 
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Overview of infrastructure in South East Vale by 2031 
 
In 2031 Didcot will be a thriving town supported by a major rail interchange. Didcot Railway Station 
will be expanded with additional platforms, car parking and enhancement to the buildings to form a 
gateway to the town. A new bridge over the railway line will provide access to the transformed Didcot 
A site and other vehicular and cycleway improvements will be made to improve movement in and 
around Didcot. 
 
Access to Harwell Campus will have been improved, facilitating movement between Didcot and the 
Campus and to the A34. New slip roads will be added to the A34 Chilton junction to allow traffic to 
enter the junction and travel north. Capacity of the Milton Interchange will have been increased.  The 
cycleway between Didcot and Harwell Campus will have been upgraded to an all weather surface to 
make it a more attractive, sustainable route. Vehicles will be able to use the new road through Valley 
Park, the new Link Road between the B4493 and the A417 and the upgraded junction at Hagbourne 
Hill to access Harwell Campus without having to travel through Harwell Village.  Improvements to the 
junction at Steventon Lights and upgrading of Featherbed Lane will improve capacity along the road 
to Milton Heights. 
 
Four new primary schools will have been built to accommodate the new children in Didcot; two on the 
North East Didcot site and two or three on Valley Park, depending on final numbers promoted by any 
developers. A new primary school will have been provided at Harwell Campus.  Two new secondary 
schools will have been built in Didcot to accommodate growth in the area; one at North East Didcot 
and one on Great Western Park. A University Technical College will have been delivered on GWP to 
support a new generation of innovative scientists, with close links fostered between the college and 
the science industries in the area. A new Special Educational Needs school will be provided on Valley 
Park to support the wider growth in the district. Harwell Primary School and St Blaise Church of 
England Primary School, Milton Heights will have been expanded to accommodate the new children 
in the villages. 
 
New transport infrastructure will support movement between the western and eastern parts of the sub 
area. Junction improvements at Rowstock and along the A417 will increase the capacity of the road 
network from Wantage to Didcot and Harwell Campus. The Wantage Eastern Link Road will provide a 
strategic link to the north east of the town, alleviating pressure on the roads in the town for traffic 
travelling towards Harwell and Didcot. Improvements along the A338 and at the Frilford Lights 
junction will improve the connection from Wantage and Grove to Oxford City.  
 
New primary schools will have been provided on the Grove Airfield, Monks Farm and Crabhill sites, 
and the Grove Church of England Primary School will have been expanded, to accommodate all of 
the new children in Wantage and Grove. A new secondary school on Grove Airfield will have been 
built to accommodate children in the local area.  
 
A new local centre will be up and running on Grove Airfield to provide a community hub for Grove. 
Leisure facilities for the area will have been improved through refurbishment of the existing leisure 
centre in Wantage or a new leisure centre.  
 
Increased doctors’ facilities will have been provided to accommodate the health needs of the new 
residents. The capacity of sewage treatment works in the area will have been upgraded.   
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Table 3: South East Vale 
 

Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

Contributions 
towards 
increasing 
capacity of St 
Blaise 
Primary 
School to a 
1FE 

     
240 homes 

(£0.8m) 
160 homes 

(£0.5m) 
       

£1,597,000  
inc. land 

CIL OCC 

Development Milton Heights 
(400) will be required to 
contribute to facilitate an 
increase in capacity at St 
Blaise Primary School.  OCC as 
education authority is to 
ensure an increase in capacity 
in line with planned growth. 

                    

Contributions 
towards 
increasing 
capacity of 
Harwell 
Primary 
School 

       
158 

homes 
(£0.5m) 

42 
homes 

(£0.15m) 
        

£648,000 CIL OCC 

Development West of Harwell 
Campus (200) will be required 
to contribute to facilitate an 
increase in capacity at Harwell 
Primary School.  OCC as 
education authority is to 
ensure an increase in capacity 
in line with planned growth. 

                    

Two new 
primary 
schools – 1 x 
2FE, 1x2.5-
3FE at Valley 
Park 

     
1010 homes 

(£6.3m) 
1440 homes 

(£9m) 
900 homes 

(£5.6m) 

£18,839,000 S106 OCC 

Growth arising from 
development North West 
Valley Part (800) and Valley 
Park (2550) requires two new 
primary schools.  To be 
provided on site. OCC as 
education authority is to 
ensure an increase in capacity 
in line with planned growth. 

                    

A new 2FE 
primary 
school on a 
2.22ha site 
on the East of 
Harwell 
Campus site 
 

     
635 homes 

(£4.4m) 
725 homes 

(£5m) 
40 homes 
(£0.5m) 

£8,334,000 S106 OCC 

Growth arising from 
development at East of 
Harwell Campus (850) and 
North West Harwell (500) 
requires a new primary 
school. OCC as education 
authority is to ensure an 
increase in capacity in line 
with planned growth. 

                    

A new 2FE 
primary 
school to be 
provided on 
the Crab Hill 
site 

     
750 homes 

(£TBC) 
750 homes 

(£TBC) 
      

£8,334,000 S106 OCC 

Growth arising from Crab Hill 
(1500) requires a new primary 
school to be provided onsite. 
OCC as education authority is 
to ensure an increase in 
capacity in line with planned 
growth.   

                    

Contributions 
towards 
increasing 
capacity 
primary 
school 
facilities in 
the area of 
the Monks 
Farm site 

     
280 homes 

(0.9m) 
250 homes 

(0.8m) 
220 homes 

(£0.7m) 

£2,432,250 S106 OCC 

Development at Monks Farm 
is required to contribute 
towards increasing primary 
school capacity. OCC as 
education authority is to 
ensure an increase in capacity 
in line with planned growth. 

                    

A new 1,200 
capacity 
secondary 
school on the 
Grove Airfield 
site 

     
2225 homes 

(£13.5m) 
1725 homes 

(£10.5m) 
800 homes 

(£5m) 

£29,500,000 S106 OCC 

Growth arising from Grove 
Airfield (2500), Crab Hill 
(1500) and Monks Farm (750) 
is required to contribute 
towards secondary and sixth 
form education facilities. OCC 
as education authority is to 
ensure an increase in capacity 
in line with planned growth.  
Planning application at an 
advanced stage.  

                     

Contributions 
towards 
expanding 
secondary 

     
1983 homes 

(£7.5m) 
2427 homes 

(£9m) 
940 homes 

(£3.5m) 
£19,789,650  CIL  OCC 

Growth arising from Milton 
Park (400), Valley Park (2550), 
North West Valley Park (800), 
East of Harwell Campus (850), 
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Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

school 
capacity in 
Didcot 

                    

North West Harwell Campus 
(500) and West of Harwell 
(200) are required to 
contribute towards expanding 
secondary school capacity.  
OCC as education authority is 
to ensure an increase in 
capacity in line with planned 
growth. 

Contributions 
towards 
Special 
Education 
Needs 

     
4207 homes 

(£520k) 
4153 homes 

(£530k) 
1740 homes 

(£210k) 
£1,245,750 

CIL 
 
S106 
(Grove 
Airfield, 
Crab Hill 
and 
Monks 
Farm) 

OCC 

All development will be 
required to contribute 
towards increasing capacity of 
Special Education Needs 
schools. OCC as education 
authority is to ensure an 
increase in capacity in line 
with planned growth.                     

Leisure (on 
and offsite 
provision) 

     
4207 homes 

(£6.5m) 
4153 homes 

(£6m) 
1740 homes 

(£2.5m) 
£15,162,569 

CIL (off 
site) 
 
S106 (on 
site) 

VoWH 

All development will be 
required to contribute 
towards increasing leisure 
capacity. Where appropriate 
leisure facilities will be 
required onsite (not including 
Grove Airfield and Crab Hill)                     

Upgrades to 
sewage 
treatment 
works 

     
1983 homes 

(£1m) 
2427 homes 

(£1.2m) 
940 homes 

(£0.5m) 
£2,675,000 S106 

Thames 
Water 

All development will be 
required to contribute 
towards upgrading of sewage 
treatment work.  Precise 
works will be dependent on 
guidance/ consultation with 
Thames Water. Required 
upgrades to sewage 
treatments works will be 
delivered prior to / in parallel 
with development (not 
including Grove Airfield, 
Monks Farm and Crab Hill) 

                    

Site specific 
highway and 
public 
transport 
works 
directly 
related to the 
development 
sites 

     
4207 homes 

(£TBC) 
4153 homes 

(£TBC) 
1740 homes 

(£TBC) 

TBC 
S106 / 
278 

OCC 

Where necessary 
development will be required 
to contribute to highway and 
public transport works.  
Precise works will be 
dependent on individual 
schemes progressed through 
a Planning Application. 

                    

Strategic 
Highway 
works (SVTP) 

     1983 homes 2387 homes 940 homes 

£190,778,000 

CIL 
(£69m) 
LPPF  
GPF 
S106 
(historic) 
EZBRR 
 

OCC 

All development within the 
Science Vale area will be 
required to contribute to the 
Science Vale transport 
package of necessary strategic 
highway works. Details of 
costs are shown within the 
Science Vale Transport 
Section 

                    

Wantage 
Eastern Link 
Road (WELR) 

    
1905 homes 

(£4m) 
1875 homes 

(£4m) 
970 homes 

(£2m) 

£15,000,000 
S106  
Grant 
(£5m) 

OCC 

A new road linking the A338 
and A417, providing a 
strategic route to the north 
east of the town.  To be 
funded through development 
at Crab Hill (1500), Grove 
Airfield (2500) Monks Farm 
(750) 
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Overview of infrastructure in Western Vale by 2031 
 

A new primary school will have been provided on the South of Park Road Faringdon site, the existing 
infant school will have been relocated to the new school and the existing junior school in Faringdon 
will have become a primary school. These two primary schools will accommodate the new and 
existing children in Faringdon.  Faringdon Community College will have been expanded to meet the 
needs of the new children in the local area.  
 
Additional primary provision in Shrivenham will have been provided either operating in conjunction 
with the existing Shrivenham Primary School or by merging the existing school on to the new site.  
Stanford in the Vale Primary School will have expanded to accommodate the new children in the 
village.  
 
Enhancements along the A420 at Swindon, Shrivenham and Faringdon will have improved movement 
between Swindon and Oxford. Increased doctors’ facilities will have been provided to accommodate 
the health needs of the new residents. The capacity of sewage treatment works in the area will have 
been upgraded.   
 

 
Table 4: Western Vale 

 

Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

New Primary 
School on Land 
South of Park 
Road, Faringdon 
 

   
95 

homes 
(£0.5m) 

770 homes 
(£4.5m) 

85 
homes 
(£0.5m) 

 

        

£8,334,000 S106 OCC 

Development at Faringdon 
and Great Coxwell (950) is 
required to contribute 
towards increasing primary 
school capacity. OCC as 
education authority is to 
ensure an increase in 
capacity in line with 
planned growth. 

                    

New 1FE School 
on North 
Shrivenham 

      
360 homes 

(£1.7m) 
 

140 
homes 
(£0.7m) 

 

        

£5,501,000 S106 OCC 

Development at North 
Shrivenham (500) requires 
an increase in primary 
school capacity.  The 
existing primary school is 
on too small a site to 
expand to meet this scale 
of housing, on top of that 
already in the planning 
process.  

                    

Contributions 
towards 
expansion of 
primary school 
facilities in 
Stanford in the 
Vale 

     
200 homes 
(£0.65m) 

          

£648,600 CIL OCC 

Development at West 
Stanford in the Vale (200) is 
required to contribute 
towards increasing primary 
school capacity. OCC as 
education authority is to 
ensure an increase in 
capacity in line with 
planned growth. 

                    

Contributions 
towards 
expanding 
secondary 
school capacity 

   
95 

homes 
(£0.4m) 

1288 homes 
(£4.8m) 

267 
homes 
(£1m) 

        

£6,103,350  CIL OCC 

Growth arising from all 
sites is required to 
contribute towards 
expanding secondary 
school capacity.  OCC as 
education authority is to 
ensure an increase in 
capacity in line with 
planned growth. 

                    

Contributions 
towards Special 
Education Needs 

   
95 

homes 
(£16k) 

1288 homes 
(£213k) 

 

267 
homes 
(£44K) 

 

        

£272,250  CIL OCC 

All development will be 
required to contribute 
towards increasing capacity 
of Special Education Needs 
schools. OCC as education 
authority is to ensure an 
increase in capacity in line 
with planned growth. 
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Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

Leisure (on and 
offsite provision) 

   
95 

homes 
(£0.2m) 

1288 homes 
(£3m) 

 

267 
homes 
(£0.6m) 

 

        

£3,757,316  CIL OCC 

All development will be 
required to contribute 
towards increasing leisure 
capacity. Where 
appropriate leisure facilities 
will be required onsite. The 
district council will work 
with developers and 
communities to determine 
the level and nature of 
leisure facilities. 

     
Delivery in 

parallel with 
development 

          

Upgrades to 
sewage 
treatment works 

   
95 

homes 
(£47k 

1288 homes 
(£644k) 

 

267 
homes 
(£134k) 

 

        

£825,000 S106 
Thames 
Water 

All development will be 
required to contribute 
towards upgrading of 
sewage treatment work.  
Precise works will be 
dependent on guidance/ 
consultation with Thames 
Water. Required upgrades 
to sewage treatments 
works will be delivered 
prior to / in parallel with 
development.   

     
Delivery in 

parallel with 
development 

          

Site specific 
highway and 
public transport 
works directly 
related to the 
development 
sites 

   
95 

homes 
(£TBC) 

1288 homes 
(£TBC) 

267 
homes 
(£TBC) 

        

TBC 
S106 / 

278 
OCC 

Where necessary 
development will be 
required to contribute to 
highway and public 
transport works.  Precise 
works will be dependent on 
individual schemes 
progressed through a 
Planning Application. 

     
Delivery in 

parallel with 
development 
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4.0 Science Vale Transport Package   
 
4.1 Science Vale is one of the core areas in Oxfordshire for focusing science and 

innovation of national and international significance.  One of the three strands of the 
spatial strategy for the Vale of White Horse is to focus sustainable growth within 
Science Vale Area, with almost 75% of the housing growth, and almost 70% of the 
job growth, planned for Science Vale.  The council is proposing to ring fence growth 
in Science Vale to ensure houses are delivered where they can be supported by 
jobs and infrastructure. This level of development needs to be supported by a 
significant package of transport infrastructure, as shown in Table 5. 

 
Table 5: Science Vale Transport Package 
 

Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

Milton Interchange 
'Hamburger' 
junction.  

     1983 homes 2427 homes 940 homes 
£10,625,000 
 

LPPF  
GPF 
S106 (h) 
EZBRR 

OCC 

A new link under the 
A34 across the 
roundabout to improve 
capacity.                     

Milton Interchange 
North-Facing Slip 
Lengthening. 

     1983 homes 2427 homes 940 homes 

£3,000,000 CIL OCC 
Longer slips lanes to 
increase capacity. 

                    

Harwell Oxford 
Campus Entrance 
improvements.. 

     1983 homes 2427 homes 940 homes 

£2,000,000 EZBRR OCC 

Capacity improvements 
to the entrances of 
Harwell campus, to 
facilitate additional trips 
into/from the site.                     

Upgrades to 
Rowstock 
Roundabout and on 
the A417 Corridor. 

     1983 homes 2427 homes 940 homes 

£3,300,000 
CIL 
 

OCC 

Improvements to the 
junction to increase its 
capacity and 
functionality with the 
planned growth. 

                    

Jubilee Way 
roundabout (Didcot). 
Enhancements to 
the junction to 
provide improved 
access to Didcot 
town centre.  

     1983 homes 2427 homes 940 homes 

£6,500,000 
S106 
CIL 

OCC 

Works include 
remodelling of 
roundabout, creating a 
through road to remove 
bottlenecks and a local 
access junction to the 
town centre 

                    

Chilton North-facing 
Slips.  

     1983 homes 2427 homes 940 homes 

£10,883,000 
LPPF  
EZBRR 

OCC 
Two new slips roads to 
increase access and 
improve capacity.                     

Didcot Northern 
Perimeter Road 
Phase 3. A new road 
to allow extension of 
the perimeter road 
around Didcot and 
access for the 
Ladygrove East site. 

     1983 homes 2427 homes 940 homes 

£12,500,000 
LGF 
S106 (h) 

OCC 
To allow access and 
improve capacity. 

                    

Harwell Link Road  
(B4493 to A417).   

     1983 homes 2427 homes 940 homes 

£11,025,000 
City Deal 
EZBRR 

OCC 

A new road linking the 
B4493 to the A417, 
creating a by-pass to the 
main part of Harwell 
Village.                     

Upgrade to  
Hagbourne Hill. 

     1983 homes 2427 homes 940 homes 

£6,015,000 EZBRR OCC 

Highway capacity and 
safety improvements to 
provide improved 
access to Harwell 
Oxford from Didcot.                     
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Project 2011-16 2016-21 2021-26 2026-31 Cost Funding  Lead  Rational 

Wantage Eastern 
Link Road.  A link 
Road from A338 at 
Mably Way to the 
A417 at West 
Lockinge to act as a 
perimeter road to 
reduce traffic 
through the town 
centre. 

     1983 homes 2427 homes 940 homes 

£14,500,000 
LTB 
S106 

OCC 

To take traffic off the 
town centre routes and 
facilitate easier, quicker 
movement towards 
Harwell Oxford and 
Milton Park to the east. 

                    

Featherbed Lane & 
Steventon Junction.  

     1983 homes 2427 homes 940 homes 

£6,500,000 
City Deal  
EZBRR 

OCC 

On-line and junction 
improvements which 
will allow this route to 
be signed as a main 
route, and improve 
capacity. 

                    

Widening A4130. 

     1983 homes 2427 homes 940 homes 

£13,500,000 
LGF 
CIL 

OCC 
Improving Connectivity 
between Didcot and the 
Enterprise Zone.                     

A417 Corridor 
improvements. 

     1983 homes 2427 homes 940 homes 

£5,000,000 CIL OCC 

To improve the capacity 
and address the conflict 
between east-west 
travel and access to the 
villages. 

                    

Science Bridge. 

     1983 homes 2427 homes 940 homes 

£26,000,000 
LGF 
CIL 

OCC 

Capacity improvements 
for vehicles over the 
railway line along the 
A4130 in the vicinity of 
the Power station. 

                    

Cycle Network 
Improvements 
Across the Science 
Vale area 

     1983 homes 2427 homes 940 homes 

£10,000,000 

LGF  
GPF  
LSTF  
CIL 

OCC/ 
VoWH 

Providing easier and 
greater connectivity by 
bike providing a key 
layer to the science Vale 
transport system and 
enabling and 
encouraging sustainable 
travel across the area 

                    

Thames Crossing at 
Appleford /Culham 
and further link 
between Culham 
Science Centre and 
the B4017. 

     1983 homes 2427 homes 940 homes 

£40,000,000 
LGF 
CIL 

OCC 

To enable better access 
between Culham and 
Oxford. The scheme will 
provide an alternative 
north south link to the 
A34, linking centres of 
economic growth. 

          

     

     

Didcot Station Car 
Park Expansion (not 
in Vale but part of 
Science Vale) 
 

     1983 homes 2427 homes 940 homes 

£23,000,000 

NR 

N
et

w
or

k 
Ra

il 
 

Introduction of a decked 
car park at Foxhall Rd 
car park with 1,000 
additional spaces, new 
footbridge and lift and 
covered walkway to the 
station building 

          

     

     

Didcot Station 
Building 
Enhancements (not 
in Vale but part of 
Science Vale) 
 

     1983 homes 2427 homes 940 homes 

£15,000,000 

NR 
OCC 
LGF 

N
et

w
or

k 
Ra

il Retail space, toilets, 
ticket office, rail staff 
accommodation and a 
large concourse.             

     

     

Didcot Station 
Northern Entrance 
(not in Vale but part 
of Science Vale) 
 

     1983 homes 2427 homes 940 homes 

£18,000,000 

NR 

N
et

w
or

k 
Ra

il 

Introduction of an 
entrance to the north of 
Didcot station (on to the 
Ladygrove Estate) and 
new pedestrian/cycle 
crossing of the railway. 
 

          

     

     

Didcot Station 
Additional Platforms 
(not in Vale but part 
of Science Vale) 
 

     1983 homes 2427 homes 940 homes 

£10,000,000 

NR 

N
et

w
or

k 
Ra

il 

To introduce one or two 
new platforms to 
facilitate an increase in 
stopping trains trips 
towards/from Oxford. 
 

          
     

     

 
LGF - Local Growth Fund / EZBRR – Enterprise Zone Business Rate Retention / GPF - Growing Places Fund / LSTF - Local Strategic Transport Fund / CIL – Community 
Infrastructure Levy (CIL) / S106 – Section 106 planning obligations / S106 (h) - held section 106 planning obligations / NR – Network Rail 
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 Funding  
 
4.2 The Oxfordshire Local Enterprise Partnership (OxLEP) is responsible for 

championing and developing the Oxfordshire economy. As an organisation it works 
with businesses, academia and the public sector.  The OxLEP Strategic Economic 
Plan (SEP) sets out the ambition for Oxfordshire to 2030. This involves accelerated 
economic growth to meet the needs of the science and knowledge rich economy and 
placing Oxfordshire at the forefront of the UK’s global ambitions for growth.  The 
SEP identifies the Oxfordshire Knowledge Spine as its priority location which 
includes Science Vale. Science Vale is to be developed to further build on its 
extensive research infrastructure.   A range of funding sources is administered by 
OxLEP at the present time, which include: 

 
Enterprise Zone Business Rates (EZBR) – Business rates are charged on 
most non-domestic properties with the money usually going to central 
Government.  In Enterprise Zones (such as Harwell Oxford and Milton Park), 
businesses can get up to 100% business rate relief for 5 years11.  After the 
five year relief period, the business rates that are collected can be retained by 
the OxLEP to invest in supporting the local economy, rather than going to 
central Government.  To forward fund infrastructure the Local Infrastructure 
Fund (LIF) will be used.  LIF is managed by the Homes and Communities 
Agency to support delivery of infrastructure needed to boost Enterprise Zone 
schemes and accelerate locally-supported large scale housing developments.  
LIF is a loan set against future Enterprise Zone business rates. The Vale has 
undertaken to borrow £20m from the LIF in two loans of £10.5m and £9.5m, 
which are to be paid back by March 2022 and 2026 respectively.   

 
Growing Places Fund (GPF)- reflecting the difficulties being faced by local 
government and the need to unlock economic growth, a number of specific 
funding schemes and mechanisms are being made available by central 
Government to fund investment in infrastructure. The ‘Growing Places Fund’ 
has been awarded to LEPs across the country to provide the opportunity for 
funding to stimulate economic activity in the short-term by addressing 
immediate infrastructure and site constraints to promote the delivery of jobs 
and housing. The Growing Places Fund is a loan and therefore needs to be 
repaid using Enterprise Zone Business Rates or developer contributions.  

 
Local Sustainable Transport Fund (LSTF) - its purpose is to enable local 
transport authorities to deliver sustainable transport solutions that support 
economic growth while reducing carbon. It is not designed to support major 
infrastructure or service enhancements in relation to inter-urban journeys, but 
instead is geared towards influencing local journey patterns. 
 

Fund: Local Sustainable Transport Fund (LSTF) 
Amount: £1,000,000 
Schemes: Maintenance of cycle routes, cycle network 

scheme development, cycleway signing, cycle 
hire scheme, "Wheels to Work" project, 
enhancing frequency of bus services between 
Didcot and Harwell Oxford. 

                                                 
11 Up to a maximum of £275,000 
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Local Transport Body Funding (LTB) - its purpose is to enable local 
transport authorities to deliver sustainable transport. LTB is a grant and 
therefore needs to be repaid using Enterprise Zone Business Rates or 
developer contributions. 

 
Fund: Local Transport Body Funding (LTB) 
Amount: £4,500,000 
Schemes: Wantage Eastern Link Road  

 
 

City Deal - In October 2012, the government invited 20 cities and their wider 
areas to negotiate for the second wave of City Deals, by which Government 
would devolve powers in exchange for responsibility for delivering growth 
locally.  Oxford is the 11th area in Wave Two to agree a City Deal. 

 
The City Deal will see major improvements in local roads and public transport 
specifically tailored to link universities with the city’s major industrial and 
research areas. Road links to the Science Vale Enterprise Zone will be 
improved, and the first phase of the new Science Transit public transport 
scheme will begin. 
 
Fund: City Deal 
Amount: £6,100,000 
Schemes: Access to Enterprise Zone comprises Harwell 

Oxford Entrance, Access to Harwell Link Roads 
Phase 1, Featherbed Lane/Steventon Lights, 
Rowstock Roundabout. 

 
 
Growth Deal - Local Growth Deals provide funds to LEPs and the first of 
these funds was announced on 7 July 2014. The OxLEP has secured 
£108.5m from Government’s Local Growth Fund to support economic growth 
in Oxfordshire – with £9.2m of new funding confirmed for 2015/16 and 
£53.7m for 2016/17 to 2021. By 2021, this Deal will create at least 6,000 jobs 
and allow 4,000 homes to be built (identified in local plans).  

 
Fund: Growth Deal 
Amount: £45,700,000 
Schemes: Science Vale Cycle network, Didcot Station Car 

Park Expansion, Science Bridge and A4130 
capacity improvements, Didcot Northern 
Perimeter Road, Culham link road. 

 
   

Local Pinch Point Funding - The Local Pinch Points Fund is a £170m 
Government scheme designed to boost economic growth by tackling 
problems on the highway network that are holding back investment. 

 
Fund: Local Pinch Point Funding 
Amount: £10,000,000 
Schemes: Milton Interchange, Chilton Interchange 
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Delivery  
 
4.3 The OxLEP has thus far been very successful in bidding for receiving money to fund 

transport infrastructure in Science Vale.  Whilst the council cannot be certain of the 
funding streams that will be available in the future we are already in a strong position 
to deliver the infrastructure set out in the package and to bid for future funding pots.   

 

5.0 Education 
 
5.1 Oxfordshire County Council is responsible for the provision of primary and 

secondary schools education in the Vale of White Horse district. The County Council 
has a statutory duty to ensure that sufficient school places are available within the 
area for every child of school age whose parents wish them to have one; to promote 
diversity, parental choice and high educational standards; to ensure fair access to 
educational opportunity; and to help fulfill every child’s educational potential.  

 
5.2 Since 2011, new providers of school places have been able to establish state-

funded Free Schools. There are also a growing number of academies, which are 
independent of local authority control. School places are no longer, therefore, solely 
provided by the County Council so they must work with these other providers to 
ensure that the need for school places is met.   

 
5.3 The Council has been working closely with the County Council to explore new sites 

for development to ensure that school provision is taken into account right from the 
start.  It was important for the Council to understand the current and future 
capacities of schools, particularly taking into account the unplanned growth that has 
taken place in the district.   

 
5.4 The County Council has commissioned a study to establish where existing schools 

in the district could be expanded.  New school provision is required where expansion 
is not possible to accommodate planned growth, or where it would not adequately 
serve new residential developments.  

 
5.5 Where new schools are to be provided onsite, this will be secured through S106.  

Where school provision will be made by expanding existing schools located offsite, 
this expansion will be funded through CIL. CIL will also be the source of funding for 
expanding and improving secondary schools and Special Education Needs schools 
(SEN).  

 

6.0 Local Transport 
 
6.1 Each site will generate a requirement for local transport improvements to be 

identified and costed through the Transport Assessment and/or Travel Plan 
submitted with a planning application.  
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6.2 Infrastructure directly related to the development will be secured through Section 
106 or Section 278 Agreements12, this will include items such as: 

 
 Local junction, highway and traffic management measures  

 Provision of local pedestrian and cycle links to key local facilities such as 
schools, shops, employment, bus stops. 

 Provision, improvement or re-location of bus stops, shelters and Real Time 
Information (RTI), and funding of new or diverted bus services where directly 
required as a result of the development 

 Implementation of measures and initiatives to promote sustainable travel 

 Improvements to Public Rights of Way (PRoW) where on or adjacent to the site 

 
6.3 Infrastructure which is not directly related to the development will be funded through 

CIL, this could include: 
 

 Local town services - funding towards community mini-bus or other local public 
transport services providing accessibility for the less-able bodied to the town 
centre. 

 Public transport upgrades – funding towards premium bus routes and 
enhancement of other bus routes between settlements required to mitigate 
development and provide alternative to car use. 

 Real Time Information (RTI) – provision of RTI to provide up to date information 
on bus services for passengers. 

 Public Rights of Way (PRoW) improvements  
 

7.0 Telecommunications 
7.1 As part of the Government’s initiative ‘Broadband Delivery UK’ (BDUK), Oxfordshire 

County Council is rolling out a program to bring better broadband to homes and 
businesses in the county.  The aim is that at least 90 per cent of all premises will 
have access to superfast broadband speeds of 24Mbps and above by the end of 
2015. Funding for this project is coming from Oxfordshire County Council (£10m), 
central government (£4m) and BT (£11m).  For further information see 
http://www.betterbroadbandoxfordshire.org.uk/home . 

 
7.2 New developments will be required to provide access to high speed broadband as 

an integral part of the infrastructure requirement for sites through Core Policy 36 of 
the Local Plan 2031 Part 1. 
 

8.0 Water and Waste Water 
 
8.1 Thames Water is the statutory water and sewerage undertaker for the Vale.  Water 

infrastructure can be split in to four strands: 
                                                 
12 Where a development requires works to be carried out on the existing adopted highway, an Agreement will need to be completed between the 
developer and the County Council under Section 278 of the Highways Act 1980.  
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 water resources – the treatment and provision of water supply 

 water network –the pipe network to deliver the water supply 

 sewage treatment –the treatment of wastewater at the sewage treatment works 

 sewerage network –the sewer that deliver wastewater to the sewage treatment 
works 

8.2 The Vale has worked closely with Thames Water to ensure that planned growth can 
be accommodated by the water and waste water networks, including by identifying 
future enhancements to the water networks where required.  This work has been 
complicated by the volume of speculative applications resulting in unpredictable 
growth that Thames Water has had to accommodate13, which has used up a lot of 
the spare capacity that may have been in the network or sewage treatment works. 

 
8.3 In relation to Thames Water’s infrastructure, they have indicated the following: 
 

Water Resources 
 
8.4 Thames Water has a legal duty to provide a secure and reliable water supply to its 

customers.  To ensure they do this they produce a 25 year strategic water resources 
plan every five years, this is called the Water Resources Management Plan 
(WRMP).  WRMPs set out how water companies maintain a balance between the 
demand for water in their supply area against the available water supplies, while 
ensuring the environment is protected.  In July 2014 Thames Water received 
approval from the Department for Environment, Food and Rural Affairs (Defra) to 
publish its Water Resources Management Plan covering the 25-year period from 
2015 to 2040, called WRMP14.   

 
8.5 WRMP1414 identifies a baseline deficit of water supply over demand (with target 

headroom) within the Swindon and Oxfordshire Water Resource Zone from 2020-
2040. The WRMP identifies a series of key areas where further work to supplement 
the analysis undertaken to date.  This will include: 

 
 Benefits of mains replacement  
 Metering technology 
 Performance in droughts 
 Investigation of large resource schemes, which are:  

o Regional water transfers 
o Water storage 
o Wastewater re-use 
  

8.6 Thames Water is currently investigating the three long-term, large resource schemes 
and will make a decision on the preferred option in WRMP19.  Thames Water has 
confirmed that the water storage option would be a reservoir south west of Abingdon 
and have asked the district council to safeguard land.  Core Policy 14 is the policy 
for safeguarding land for the Upper Thames Reservoir.   

                                                 
13 Developers have an automatic right to connect to the sewer network at short notice under the Water 
Industry Act. 
14 http://www.thameswater.co.uk/tw/common/downloads/wrmp/WRMP14_Section_0.pdf 
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Water Network 

 
8.7 The developments proposed will create constraints at certain locations in the water 

supply network, particularly around Faringdon, Shrivenham and Stanford in the Vale. 
It is likely that phasing of development will be required in some of these locations to 
enable the occupation of development to be aligned with the delivery of water 
network infrastructure reinforcements.  These reinforcements are the responsibility 
of Thames Water.   

 
Sewage Treatment 

 
8.8 The Vale of White Horse District Council Water Cycle Study has shown that the 

following sewage treatment works will require upgrading to accommodate demand 
from additional growth: 

 
 Abingdon New Stream 
 Appleton  
 Didcot  
 Drayton 
 Faringdon 
 Kingston Bagpuize 
 Oxford 
 Shrivenham 
 Stanford in the Vale 
 Wantage 

 
8.9 Future upgrades at some of the sewage treatment works are likely to be undertaken 

by Thames Water to cater for the growth proposed.  Further details of works will be 
included with the WRMP to be completed in 2019. The Thames Water draft 
Business Plan 2015–2020 anticipates making improvements to a series of existing 
sites including treatment works at Faringdon and Oxford between 2015-2020. 

 
Sewerage Network 

 
8.10 The key issue in relation to the wastewater / sewerage network will be to ensure that 

there is sufficient hydraulic capacity of the sewerage network to cater for the growth 
being proposed. The point of connection proposed by the developer has to be 
assessed by appraising the known constraints of the existing network against the 
scale of development and its potential phasing. This information is gathered and 
appraised through drainage strategies and detailed discussions with the developer. 

 
8.11 Thames Water has said that the following sites will necessitate upgrades to the 

sewage network: 
 

 Sutton Courtenay  
 Kingston Bagpuize  
 East of East Hanney  
 North of Abingdon  
 North Shrivenham  
 North West Abingdon  
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 North West Radley  
 North West Valley Park  
 South Kennington  
 Stanford in the Vale  
 Valley Park  
 Crab Hill  
 West of Harwell  
 Milton Heights  
 Monks Farm  
 North West Harwell Campus  
 North West Valley Park  

 
Infrastructure Provision  

8.12 Where there are infrastructure constraints (for both water and wastewater 
infrastructure), it is important not to underestimate the time required to plan for and 
deliver necessary infrastructure. For example, local network upgrades take around 
18 months and upgrades to sewage treatment & water treatment works can take 3 - 
5 years.  

 
8.13 Alternatively, Thames Water will allow the developer to requisition the infrastructure 

to deliver it sooner.  The council will require developers to contribute towards 
delivering waste water and water supply to ensure timely housing delivery and have 
included a figure of £500 per unit in the Local Plan Viability Assessment for doing 
this.  This figure is based on previous advice from Thames Water and has been 
applied to all development sites to ensure the infrastructure can be delivered without 
causing the site to become unviable.  

 
8.14 Water companies’ investment programmes are based on a 5 year cycle known as 

the Asset Management Plan (AMP) process. We are currently in the AMP5 period, 
which runs from 1st April 2010 to 31st March 2015 and does not therefore cover the 
Local Plan period. AMP6 will cover the period from 1st April 2015 to 31st March 
2020.  

 
8.15 As part of Thames Water’s five year business plan they advise OFWAT of the 

funding required to accommodate growth to ensure treatment works can continue to 
meet the standard required by their treatment consents.   

 
8.16 At this stage, it is not possible to identify the precise water and waste water 

infrastructure needs that will arise from the level and distribution of residential 
development proposed due to the complexities of water and sewerage networks.  
The location, scale and timing of upgrades will need to be determined as greater 
certainty regarding the exact scale, location and phasing of development is known, 
which will be at pre application stage. Drainage infrastructure is likely to be required 
to ensure sufficient capacity is brought forward ahead of the development.  

 
8.17 In the first instance a drainage strategy would be required from the developer to 

determine the exact impact on Thames Water’s infrastructure and the significance of 
the infrastructure to support the development.  The council strongly recommends 
that discussions take place with Thames Water as early as possible in the planning 
process to ensure a course of action is agreed before planning permission is granted 
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rather than relying on Grampian conditions15 and uncertainty about when homes can 
be delivered.  

 

9.0 Electricity  
 
9.1 In terms of infrastructure improvements needed for gas and electricity, the utility 

companies have a statutory ability to directly charge developers and customers to 
fund improvements required.  

 
9.2 Information from SSE suggests that where existing electricity infrastructure is 

inadequate to support the increased demands from the new development, the costs 
of any necessary upstream reinforcement required would normally be apportioned 
between the developer and the Distribution Network Operator (DNO). The maximum 
timescales in these instances would not normally exceed around two years and 
therefore should not impede delivery of development. As at 18 August 2014, SSE 
indicated that none of the sites in the Abingdon and Oxford Fringe or the Western 
Vale sub area require reinforcement works. However, this could change if new and 
increased loads are connected to the network.  

 
9.3 As at 18 August 2014, SSE indicated that all of the sites in the South East Sub Area 

require reinforcement works.  
 

10.0 Leisure 
 
10.1 Leisure facilities are the responsibility of the district council.  The council has an 

updated Leisure Strategy, which sets out how contributions to sports facilities will be 
calculated.  This strategy and the Open Space, Sport and Recreation Future 
Provision Supplementary Planning Document (SPD) have been used by to calculate 
the leisure contributions in for the IDP.   

 
 Swimming pools 
 Sports Halls (3+ badminton courts) 
 Artificial Grass Pitch 
 Health and fitness centres 
 Outdoor tennis  
 Multi Use Games Area (MUGA)  
 Football  
 Cricket  
 Rugby  
 Pavilions  

 
10.2 The council is in the process of commissioning an update to the strategy that relates 

to:  
 

 Allotments; 

                                                 
15 A Grampian conditions is a negatively worded condition to prohibit development authorised by the planning 
permission until a specified action has been taken.  
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 Amenity green spaces that are regularly used for recreation by the community, 
for example recreation grounds, village greens  

 Children's play areas (NEAP, LEAP); 
 Multi-use games areas (MUGAs);  
 Community and village halls; 
 Formal outdoor sports pitches for football, cricket, rugby, hockey, etc. 

 
The requirement for contributions towards such facilities will be updated as and 
when the evidence base becomes available.  

 
10.3 The council is also in the process of commissioning a joint Green Infrastructure 

Strategy with South Oxfordshire District Council, which will give information about 
any on-site provision or off-site financial contributions required and the IDP will be 
updated as a result.   

 
10.4 Off-site leisure and green infrastructure projects will be funded through CIL. For 

larger sites where infrastructure will be delivered on site, the infrastructure will be 
delivered through S106. 

 

11.0 Health Care  
 
11.1 As part of the changes to the NHS brought about by the Health and Social Care Act 

2012, Primary Care Trusts (PCTs) and Strategic Health Authorities (SHAs) ceased 
to exist on 31 March 2013. Their responsibilities were taken over by Clinical 
Commissioning Groups (CCGs) and the NHS Trust Development Authority. 
 

11.2 The council has been working closely with NHS England so that they can factor in 
the proposed growth when they are considering health care facilities.  This 
information is then passed on to the Clinical Commissioning Group (CCG), a GP-led 
organisation responsible for commissioning services including emergency care, 
community and mental health and maternity care. All GP practices are required to be 
a member of the Clinical Commissioning Group (CCG).  

 
11.3 NHS England and the CCGs are unable to provide the information Vale requested 

concerning infrastructure at the time of writing.  Health providers acknowledge Vale 
of White House District Council will be promoting growth in the district and as 
stakeholders would welcome involvement in providing the necessary health care 
services.  The council welcomes working with healthcare providers to identify 
infrastructure capacity issues.  Further co-operation will continue for partnership 
working to accommodate growth in the district.  

 

12.0 Emergency Services  
 
12.1 In preparing the IDP, the council contacted Thames Valley Police and the South 

Central Ambulance Service.  Thames Valley Police responded that, given the 
timescales involved, it would be difficult to be specific about what infrastructure 
would be required to support the growth. However, they indicated that on the larger 
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schemes an on-site presence would be required such as a neighbourhood office as 
part of a community hub.  

 
12.2 South Central Ambulance Service did not respond.  
 
12.3 Oxfordshire County Council is the fire and rescue authority for the area. They will 

seek contributions towards new/improved fire stations/engines and/or the relocation 
of existing fire stations where this is deemed necessary due to the proposed growth.  

13.0 Community Facilities  
 
13.1 Some of the development, particularly on the larger sites, will create an entire new 

community that will need to be supported by a new community hub building.  
Community buildings can be delivered as part of a new school and can co-locate a 
variety of community uses such as a library or a community police presence.  

 
13.2 Some communities are finding that there is a need to extend or find new cemeteries 

and new residential development will put further pressure on existing facilities. We 
will liaise with the town/parish councils to establish the need and most appropriate 
form of provision taking account of the location, scale and form of the proposed 
development. 

 
13.3 Oxfordshire County Council seeks contributions towards a number of community 

infrastructure projects. The exact cost for each development is not known until the 
mix and tenure type of the housing is agreed at the planning application stage.  
These include: 

 
 Museum Resource Storage Centre 
 Local library services 
 Oxford Central Library 
 Oxfordshire Skills and Learning Service 
 Youth support service (early intervention centre) 
 Children’s centre and nursery provision 
 Day care centres for adults (health and wellbeing centres) 
 Household waste and recycling centres  
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Appendix 1 
 
Abingdon and Oxford Fringe Sub Area 
 
Project description  Total cost Pro-rota cost 

if required  
Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

 
North West Abingdon (200) 
 
Contributions towards 
a new 1.5FE school 
on a 2.22ha site on 
the North Abingdon 
site 

£ £7,109,000 
+ land @ 
£1,322,000 = 
£8,429,000 

£1,949,80 S106 £1,949,80 OCC       1.5FE primary school (could 
inc. community facilities for 
this site) to be provided on 
the North Abingdon site.  To 
be funded by North West 
Abingdon (200) and North 
Abingdon (800) sites. Cost of 
school £7,109,000  + cost of 
land £1,332,000 (@ assumed 
£600,000 per ha.).  Total cost 
of £8,429,000 (£8,429 per 
dwelling) 

Contributions towards 
secondary school 
places in Abingdon  

  £739,800 CIL £739,800 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school including 
6th form at £3699 per home. 

Contributions towards 
Special Education 
Needs 

  £33,000 CIL £33,000 OCC       This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
the delivery of South 
facing slips at Lodge 
Hill 

£13,000,000 £529,800 S106 £529,800 OCC      Total cost £13m of which £9m 
is to be funded through the 
LEP and the remaining £4m 
to be sought from developer 
contributions.  Pooled 
contributions sought through 
S106 (£2,649 per unit) 
prorated across North & 
North West Abingdon, Radley 
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

& South Kennington 
Contribution towards 
public transport 

TBC £200,000 CIL £200,000 OCC     Additional hourly bus service 
between Abingdon and 
Cumnor 

1 x MUGA £120,000   S106             To be provided on site 
through S106. 

Contribution towards 
off site leisure 
provision 

  £411,807 CIL £411,807 VoWH       Costs based on Nortoft Study 

Community 
hall/facilities 

        VoWH       Included in school 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

  S106/S27
8 

£200,000 Developer/
OCC 

      Site specific S106 and S278 
directly related to site.   
Possible junction 
improvements at Dunmore 
Rd/ A4183 esp if A34 slips 
implemented. Bus Shelters, 
rti and pedestrian crossing on 
B4017 to north of Wildmoor 
Roundabout.  Additional cost 
estimations of £1000/unit 

Upgrades to sewage 
treatment works 

  £100,000 Developer 
funded/ 
S106 

£100,000 Thames 
Water 

     Per unit cost of £500 
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

North Abingdon-on-Thames (800) 

Contributions towards 
a new 1.5FE Primary 
School on a 2.22ha 
site on the North 
Abingdon site 

£7,109,000 + 
land @ 
£1,322,000 = 
£8,429,000 

£5,159,200 + 
land 

S106 £5,159,200 OCC      1.5FE primary school (could 
inc. community facilities) to 
be provided on the North 
Abingdon site.  To be funded 
by North West Abingdon 
(200) and North Abingdon 
(800) sites.  Cost of school 
£7,109,000 for this site + cost 
of land £1,332,000 (@ 
assumed £600,000 per ha.).  
Total cost of £8,429,000 
(£8,429 per dwelling) 

Contributions towards 
secondary school 
places in Abingdon 

  £2,959,200 CIL £2,959,200 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school include 6th 
form at £3699 per home. 

Contributions towards 
Special Education 
Needs 

  £132,000 CIL £132,000 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
the delivery of South 
facing slips at Lodge 
Hill 

£13,000,000 £2,119,200 S106 £2,119,200 OCC      Total cost £13m of which £9m 
is to be funded through the 
LEP and the remaining £4m 
to be sought from developer 
contributions.  Pooled 
contributions sought through 
S106 (£2,649 per unit) pro-
rata'd across N & NW 
Abingdon, Radley & S 
Kennington 

2.4ha football pitches £258,760   S106   £258,760      To be provided on site 
through S106. 
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

1 x MUGA £120,000   S106   £120,000      To be provided on site 
through S106. 

1 x cricket pitch  £49,910    S106   £49,910      To be provided on site 
through S106. 

Clubhouse/pavilion  £351,597    S106   £351,597      To be provided on site 
through S106. 

Contribution towards 
off site leisure 
provision 

   £1,109,663  CIL £1,109,663 VoWH      Costs based on standards 
Nortoft Study towards rugby 
pitches, swimming pools, 
sports halls, artificial grass 
pitches and health and 
fitness. 

Community 
hall/facilities 

     S106   VoWH      Could be included in primary 
school. 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£800,000 S106/S27
8 

£800,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site.   
Possible junction 
improvements at Dunmore 
Rd/ A4183 esp. if A34 slips 
implemented. Bus stops, 
shelters, rti and pedestrian 
crossing on A4138 north of 
Peachcroft Roundabout. Cost 
estimation £1000/unit 

Upgrades to sewage 
treatment works 

  £400,000 Developer 
funded/ 
S106 

£400,000 Thames 
Water 

     Per unit cost of £500 
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

South Kennington (270) 

Contribution towards 
the expansion of St 
Swithums Primary 
School 

  £875,610 CIL £875,610 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant school 
£3243 per home 

Contributions towards 
secondary school 
places in Abingdon 

  £998,730 CIL £998,730 OCC      This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school including 
6th form at £3699 per home  

Contributions towards 
Special Education 
Needs 

  £44,550 CIL £44,550 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
the delivery of South 
facing slips at Lodge 
Hill 

£13,000,000 £715,230 S106 £715,230 OCC      Total cost £13m of which £9m 
is to be funded through the 
LEP and the remaining £4m 
to be sought from developer 
contributions.  Pooled 
contributions sought through 
S106 (£2,649 per unit) pro-
rata'd across North & North 
West Abingdon, Radley & 
South Kennington 

Contribution towards 
public transport 

£TBC £TBC CIL £TBC OCC     Enhancement of Abingdon – 
Kennington – Oxford bus 
route. 

1 x MUGA £120,000   S106           To be provided on site 
through S106. 

Contribution towards 
off site leisure 
provision 

  £555,822 CIL £555,822 VoWH       Costs based on Nortoft Study 
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£135,000 S106/S27
8 

£135,000 Developer/
OCC 

    Site specific S106 and S278 
directly related to site. Local 
transport mitigation within 
village and beyond.  
Footpaths from site to bus 
stops on Pebble Hill - cost 
estimation £500/unit 

Upgrades to sewage 
treatment works 

  £135,000 Developer 
funded/ 
S106 

£135,000 Thames 
Water 

      Per unit cost of £500 

North West Radley (240) 

Contributions towards 
expansion of Radley 
Primary School from 
0.5FE to 1FE 

  £778,320 + 
land @ 
£300,000 = 
£1,078,320 

CIL £778,320 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant school 
£3243 per home plus 0.5ha 
land @ assumed £600,000 
per ha = £300,000 - 
confirmed to use OCC 
multiplier 

Contributions towards 
secondary school 
places in Abingdon 

  £887,760 CIL  £887,760 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school include 6th 
form at £3699 per home 

Contributions towards 
Special Education 
Needs 

  £39,600 CIL £39,600 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

1 x MUGA £120,000   S106           To be provided on site 
through S106. 

Contribution towards 
off site leisure 
provision 

  £494,322 CIL £494,322 VoWH       Costs based on Nortoft Study 



 36

Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Contribution towards 
the delivery of South 
facing slips at Lodge 
Hill 

£13,000,000 £635,760 S106 £635,760 OCC      Total cost £13m of which £9m 
is to be funded through the 
LEP and the remaining £4m 
to be sought from developer 
contributions.  Pooled 
contributions sought through 
S106 (£2,649 per unit) 
prorated across North & 
North West Abingdon, Radley 
& South Kennington 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£240,000 S106/S27
8 

£240,000 Developer/
OCC 

    Site specific S106 and S278 
directly related to site. 
Highways scheme to remove 
sub-standard bends in Whites 
Lane to enable site access, 
improvements to walking 
route to Radley Station, bus 
stop improvements inc. new 
shelters, widening and 
improvements to walking 
routes to bus stops at 
Gooseacre and Radley 
Church. £1000/unit  

Upgrades to sewage 
treatment works 

  £120,000 Developer 
funded/ 
S106 

£120,000 Thames 
Water 

      Per unit cost of £500 

East Sutton Courtenay (220) 

Expansion of 
appropriate primary 
school is Sutton 
Courtenay and/or in 
neighbouring villages 

  £713,460 CIL £713,460 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant school 
at £3243 per home. 

Contributions towards 
additional secondary 
school places in 
Abingdon or Didcot 

  £813,780 CIL  £813,780 OCC      This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school including 
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

6th form at £3699 per home. 
Contributions towards 
Special Education 
Needs 

  £36,300 CIL £36,300 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
off site leisure 
provision 

  £509,012 CIL £509,012 VoWH       Costs based on Nortoft Study 

Contributions towards 
public transport 

 £TBC CIL £TBC OCC     Increased frequency of bus 
service between Didcot via 
Abingdon and Sutton 
Courtney 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£220,000 S106/S27
8 

£220,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site.  
Constrained local access 
requires a solution, relocation 
and improvement of bus 
stops at High Street garage to 
the junction of the High Street 
with Frilsham Street.  
£1000/unit 

Upgrades to sewage 
treatment works 

  £110,000 Developer 
funded/ 
S106 

£110,000 Thames 
Water 

      Per unit cost of £500 

Kingston Bagpuize East (280) 

Contributions towards 
expansion of John 
Blandy Primary 
School  

  £908,040 + 
land @ 
£300,000 = 
£1,208,040 

CIL £1,208.040 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant school 
£3243 per home, plus land for 
expansion 0.5ha @ £300,000 
(assumed £600,000 per ha) = 
£1,208,040. 

Contributions towards 
secondary school 
places in Faringdon 

  £1,035,720 CIL  £1,035,720 OCC      This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school include 6th 
form at £3699 per home  
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Contributions towards 
Special Education 
Needs 

  £46,200 CIL £46,200 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
off site leisure 
provision 

  £637,487 CIL £637,487 VoWH       Costs based on Nortoft Study 

Strategic 
improvement of the 
A420 route corridor 

 £TBC CIL £TBC OCC     This will be a pro-rata 
contribution per home based 
on the total cost (tbc) of the 
transport package. 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£280,000 S106/S27
8 

£280,000 Developer/
OCC 

      Site specific S106 and S278 
directly related to site.  
Constrained local access 
requires a solution, 
improvements on A415.  
£1000/unit 

Upgrades to sewage 
treatment works 

  £140,000 Developer 
funded/ 
S106 

£140,000 Thames 
Water 

      Per unit cost of £500 

East Hanney 200 

Expansion of 
appropriate primary 
school  

  £648,600 CIL £648,600 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant school 
£3243 per home 

Contributions towards 
secondary school 
places 

  £739,800 CIL £739,800 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school include 6th 
form at £3699 per home 

Contribution towards 
off site leisure 
provision 

  £455,435 CIL £455,435 VoWH       Costs based on Nortoft Study 
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Contributions towards 
Special Educational 
Needs requirements 

  £33,000 CIL £33,000 OCC       This will be on a pro-rata 
contribution for SEN at £165 
per home 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£200,000 S106/S27
8 

£200,000 Developer/
OCC 

      Site specific S106 and S278 
directly related to site. 
Improvements to A338 
junction, new footpath on 
eastern side A338, bus stops, 
rti and pedestrian crossing on 
A338, re-instate 36 route from 
Wantage to Didcot via Milton 
Park, footpath and culverting 
of highway ditch on Mill 
Orchard and Summertown, 
£1000 /unit 

Upgrades to sewage 
treatment works 

  £100,000 Developer 
funded/ 
S106 

£100,000 Thames 
Water 

      Per unit cost of £500 
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South East Sub Area 
 

Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Milton Heights (400) 

Contributions towards 
increasing capacity of 
St Blaise Primary 
School to a 1FE 

  £1,297,200 + 
land @ 
£300,000 = 
£1597,200 

CIL £1,597,200 OCC       This will be on a pro-rata 
contribution based on 
extension rate to relevant 
school (£3243/unit) + cost of 
0.5ha land @ assumed 
£600,000 per ha. = £300,000 

Contributions towards 
increasing secondary 
school capacity in 
Didcot 

  £1,479,600 CIL £1,479,600 OCC       This will be on a pro-rata 
contribution based on new 
build to relevant secondary 
school include 6th form at 
£3699 per home 

Contributions towards 
Special Educational 
Needs requirements 

  £66,000 CIL £66,000 OCC       This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contributions towards 
Science Vale 
Transport Package 

  £6,097,200 CIL £6,097,200 OCC       Contributions to Science Vale 
Package through CIL 

Contribution towards 
off site leisure 
provision 

  £925,328 CIL £925,328 VoWH       Costs based on standards 
Nortoft Study 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£400,000 S106/S27
8 

£400,000 Developer/
OCC 

      Site specific S106 and S278 
directly related to site.  
Improvements to Milton Hill 
between access point and 
Milton interchange, local 
mitigation to A4130, 
development of bus routes 
serving the Milton Heights 
bus stops on the A4130 along 
with best walking routes to 
these stops. £1000/unit  
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Upgrades to sewage 
treatment works 

  £200,000 Developer 
funded/ 
S106 

£800,000 Thames 
Water 

     Per unit cost of £500 

Valley Park (at least 2550) 

Two new primary 
schools, one 2FE, 
one 1.5FE but with 
land to expand to 
2FE in the future 

 £15,443,000 
+ land @ 
£1,320,000 = 
£18,083,000 

£15,443,000  S106 £15,443,000  OCC      Cost of 2FE school 
£8,334,000, 1.5FE £7,109,00 
+ 4.4ha of land @ £2,640,000 
(assumed £600,000 per ha) = 
£18,083,000 
 
Across VP and NW VP sites 
three primary schools will 
need to be provided.   At the 
number of homes proposed 
primary schools will not 
necessarily need to be 
provided on both sites, 
appropriate school locations 
to be agreed through a 
masterplanning approach.  
Should the number of homes 
increase, school provision 
should be split across at least 
three schools, with one on 
North West Valley Park.   On 
a temporary basis the second 
primary school may operate 
at 2.5-3FE until sufficient 
pupil need arises to require 
the third school, provided that 
sufficient land is reserved for 
this purpose. 

Contributions towards 
enlargement of 
secondary school on 
Great Western Park 

  £9,432,450 CIL £9,432,450 OCC      This will be on a pro-rata 
contribution based on new 
build costs to relevant 
secondary school include 6th 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

form at £3699 per home 

Contribution towards 
Special Educational 
Needs  

Land @ 
£960,000 

 S106  OCC      Provision of 1.6ha land @ 
£960,000 (assumed £600,000 
per ha) for a Special 
Educational Needs school. 

4 x tennis courts  £295,000 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £224,552 S106          To be provided on Valley 
Park or North West Valley 
Park through S106. 

1 x MUGA £120,000 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £91,343 S106          To be provided on Valley 
Park or North West Valley 
Park through S106. 

4ha of football 
pitches 

£433,680 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £330,114 S106          To be provided on Valley 
Park or North West Valley 
Park through S106.  

1 x cricket pitch (2ha) £159,088 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £121,096 S106          To be provided on Valley 
Park or North West Valley 
Park through S106.  
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Clubhouse/pavilion £1,120,717 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £853,083 S106          To be provided on Valley 
Park or North West Valley 
Park through S106. 

Community centre 
(1400 sqm) 

£2,119,600 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

£1,613,426 S106       To be provided on Valley 
Park or North West Valley 
Park through S106. 

Contribution towards 
off site leisure 
provision 

  £3,076,746 CIL £3,076,746 VoWH      Costs based on standards 
Nortoft Study towards rugby 
pitches, swimming pools, 
sports halls, artificial grass 
pitches and health and 
fitness. 

Contributions towards 
Science Vale 
Transport Package 

  £38,869,650 CIL £38,869,650 OCC      Contributions to Science Vale 
Package through CIL 

Upgrades to sewage 
treatment works 

  £1,275,000 Developer 
funded/ 
S106 

£1,275,000 Thames 
Water 

     Per unit cost of £500 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£2,550,000 S106/S27
8 

£2,550,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site. 
Connecting spine road 
through both Valley Park and 
North West Valley Park, new 
bus service from Milton 
Park/Harwell to Didcot via the 
site with bus stops linked to 
population concentrations.  
£1000/unit 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

North West Valley Park (800) 

New 1FE primary 
school 

 £5,303,000 
+ land @ 
£1,320,000 = 
£6,623,000 

£5,303,000 S106 £5,303,000 OCC      Cost of 1FE school 
£5,303,000 + 2.2ha of land @ 
£1,320,000 (assumed 
£600,000 per ha) = 
£6,623,000 
 
Across VP and NW VP sites 
three primary schools will 
need to be provided.   At the 
number of homes proposed 
primary schools will not 
necessarily need to be 
provided on both sites, 
appropriate school locations 
to be agreed through a 
masterplanning approach.  
Should the number of homes 
increase, school provision 
should be split across at least 
three schools, with one on 
North West Valley Park.   On 
a temporary basis the second 
primary school may operate 
at 2.5-3FE until sufficient 
pupil need arises to require 
the third school, provided that 
sufficient land is reserved for 
this purpose. 

Contributions towards 
enlargement of 
secondary school on 
Great Western Park 

  £2,959,200 CIL £2,959,200 OCC      This will be on a pro-rata 
contribution based on new 
build costs to relevant 
secondary school include 6th 
form at £3699 per home 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Contributions towards 
Special Educational 
Needs requirements 

  £132,000 CIL £132,000 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

4 x tennis courts  £295,000 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £70,447 S106          To be provided on Valley 
Park or North West Valley 
Park through S106. 

1 x MUGA £120,000 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £28,656 S106          To be provided on Valley 
Park or North West Valley 
Park through S106. 

4ha of football 
pitches 

£433,680 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £103,565 S106          To be provided on Valley 
Park or North West Valley 
Park through S106. 

1 x cricket pitch £159,088 
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 

 £37,991 S106          To be provided on Valley 
Park or North West Valley 
Park through S106. 

Clubhouse/pavilion £1,120,717 
(pro-rata 
between 
Valley Park & 
North West 
Valley Park) 

 £267,633 S106          To be provided on Valley 
Park or North West Valley 
Park through S106. 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Community centre 
(1500 sqm) 

£2,119,600  
(pro-rata 
between 
Valley Park 
and North 
West Valley 
Park) 
 

£506,173 S106       To be provided on Valley 
Park or North West Valley 
Park through S106. 

Contribution towards 
off site leisure 
provision 

  £734,745 CIL £734,745 VoWH      Costs based on standards 
Nortoft Study towards rugby 
pitches, swimming pools, 
sports halls, artificial grass 
pitches and health and 
fitness. 
 

Contributions towards 
Science Vale 
Transport Package 

  £12,194,400 CIL £9,162,901 OCC      Contributions to Science Vale 
Package through CIL 
 
 
 

Upgrades to sewage 
treatment works 

  £400,000 Developer 
funded/ 
S106 

£400,000 Thames 
Water 

     Per unit cost of £500 
 
 
 
 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£800,000 S106/S27
8 

£800,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site. 
Connecting spine road 
through both Valley Park and 
North West Valley Park, land 
for Harwell Strategic Link 
road, new bus service from 
Milton Park/Harwell to Didcot 
via the site with bus stops 
linked to population 
concentrations.  £1000/unit 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

East of Harwell Campus (850) 

Contributions towards 
a new 2FE school on 
a 2.22ha site on the 
East of Harwell 
Campus site 

£8,334,000 + 
land @ 
£1,320,000 = 
£9,654,000  

£4,022,786 S106 £4,022,786 OCC      Cost of 2FE school 
£8,334,000.  Land cost 
£1,320,000 (2.2 ha @ 
assumed £600,000/ha)  Total 
2FE cost inc. land is 
£9,654,000.   Cost pro rata'd 
on for East of Harwell 
Campus (850) and North 
West Harwell Campus (550) 
at £6,896 per dwelling. 

Contributions towards 
increasing secondary 
school capacity in 
Didcot 

  £3,144,150 CIL £3,144,150 OCC      This will be on a pro-rata 
contribution based on new 
build or extension to relevant 
school. 

Contributions towards 
Special Educational 
Needs requirements 

  £140,250 CIL £140,250 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

3 x tennis courts £222,000   S106          To be provided on site 
through S106. 

1 x MUGA £120,000   S106          To be provided on site 
through S106. 

2.7ha football pitches £238,099    S106          To be provided on site 
through S106. 

1 x cricket pitch £53,029    S106          To be provided on site 
through S106. 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Clubhouse/pavilion £373,572    S106          To be provided on site 
through S106. 

Contribution towards 
off site leisure 
provision 

  £665,621 CIL £665,621 VoWH      Costs based on standards 
Nortoft Study towards rugby 
pitches, swimming pools, 
sports halls, artificial grass 
pitches and health and 
fitness. 

Upgrades to sewage 
treatment works 

  £425,000 Developer 
funded/ 
S106 

£425,000 Thames 
Water 

     Assumption £500 per unit to 
accelerate remedy to current 
sewer (pipe) capacity (loan 
interest) 

Contributions towards 
Science Vale 
Transport Package 

  £12,956,550 CIL £12,956,550 OCC      Contributions to Science Vale 
Package through CIL 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£850,000 S106/S27
8 

£850,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site.  
Strategic access to A34 south 
from Chilton may require 
upgrade, bus-way to link with 
southern end Valley Park, 
enhancement of bus service 
required to serve residential 
site e.g. Sunday and evening 
service. £1000/unit  

North West Harwell Campus (550) 

Contributions towards 
a new 2FE school on 
a 2.22ha site on the 
East of Harwell 
Campus site 

 £8,334,000 
+ land = 
£9,654,000 

£4,311,214 S106 £4,311,214 OCC      Cost of 2FE school 
£8,334,000.  Land cost 
£1,320,000 (2.2 ha @ 
assumed £600,000/ha)  Total 
2FE cost inc. land is 
£9,654,000.   Cost pro rata'd 
on for East of Harwell 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Campus (850) and North 
West Harwell Campus (550) 
at £6,896 per dwelling. 

Contributions towards 
increasing secondary 
school 

  £2,034,450 CIL £2,034,450 OCC      This will be on a pro-rata 
contribution based on new 
build or extension to relevant 
secondary school include 6th 
form at £3699 per home 

Contributions towards 
Special Educational 
Needs requirements 

  £90,750 CIL £90,750 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

1 x MUGA £120,000   S106          To be provided on site 
through S106. 

Contribution towards 
off site leisure 
provision 

  £1,152,625 CIL £1,152,625 VoWH      Costs based on standards 
Nortoft Study towards football 
pitches, cricket pitches, rugby 
pitches, clubhouse/pavilion, 
swimming pools, sports halls, 
artificial grass pitches, tennis 
courts and health and fitness. 

Upgrades to sewage 
treatment works 

  £275,000 Developer 
funded/ 
S106 

£275,000 Thames 
Water 

     Assumption £500 per unit to 
accelerate remedy to current 
sewer (pipe) capacity (loan 
interest) 

Contributions towards 
Science Vale 
Transport Package 

  £8,383,650 CIL £8,383,650 OCC      Contributions to Science Vale 
Package through CIL 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£550,000 S106/S27
8 

£550,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site.  Bus 
way to link with southern end 
of the Valley Park site, 
enhanced to serve residential 
site e.g. Sunday and evening 
service.  £1000/unit  
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

West of Harwell Village (200) 

Contributions towards 
increasing primary 
school capacity 

 £648,600  £648,600 OCC     This will be on a pro-rata 
contribution based extension 
to relevant school £3243 per 
home 

Contributions towards 
increasing secondary 
school capacity 

  £739,800 CIL £739,800 OCC     This will be on a pro-rata 
contribution based on new 
build or extension to relevant 
secondary school include 6th 
form at £3699 per home 

Contributions towards 
Special Educational 
Needs requirements 

  £33,000 CIL £33,000 OCC     This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
off site leisure 
provision 

 £462,664 CIL £462,664 VoWH     Costs based on standards in 
Nortoft Study 

Contributions towards 
Science Vale 
Transport Package 

  £3,048,600 CIL £3,048,600 OCC     Contributions to Science Vale 
Package through CIL 

Contributions to 
public transport 

 £TBC CIL  OCC     Improved frequency and 
hours of service on the 
strategic bus route between 
Wantage, Harwell and Didcot. 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£100,000 S106/S27
8 

£100,000 Developer/
OCC 

    Site specific S106 and S278 
works directly related to site. 
Improvements to Grove Road 
inc. footpath to facilitate 
access, local mitigation (e.g. 
footways, crossing points, 
junction improvements, traffic 
management).  £500/dwelling 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Upgrades to sewage 
treatment works 

  £100,000 Developer 
funded/ 
S106 

£100,000 Thames 
Water 

    Assumption £500 per unit to 
accelerate remedy to current 
sewer (pipe) capacity (loan 
interest) 

Crab Hill Wantage (1500) 

Direct provision of  
2FE primary school  

£8,334,000 + 
land @ 
£1,320,000 

£8,334,000 S106 £8,344,000 OCC      Provision of onsite school, 
costs based on 2FE primary 
school + land @ £1,320,000 
@ 2.2ha @ assumed 
£600,000 p/ha) 

Contribution towards 
of  secondary school 
(Grove Airfield) 

  £9,821,000 S106 £9,821,000 OCC      This will be on a pro-rata 
contribution based on new 
build 1200 place school at 
£25.9m plus £5.2m land for 
8.68 ha. Secondary school – 
Pro-rata between Grove 
Airfield, Crab Hill and Monks 
Farm on the basis of £25.9m 
to provide, land cost £5.2m 
(8.68 ha @£600,000).  

Contributions towards 
Special Educational 
Needs requirements 

  £247,500 S106 £247,500 OCC      This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contributions towards 
Wantage Eastern 
Link Road (WELR) 

 £15,000,000 £6,500,000 S106 £6,500,000 OCC      WELR cost of £15m.  The 
cost to be split pro-rata 
across 5050 dwellings are 
split as follows: 1500 at Crab 
Hill (£6.5 m contribution), 
2500 at Grove Airfield (£6m 
contribution), 750 at Monks 
Farm (£1.5m contribution), 
300 from other developments 
in the area (£1m 
contribution). 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£3,000,000 S106 £3,000,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site - 
access to A338 and A417, 
A338 corridor.  £2000/unit. 

1 x MUGA £120,000   S106          To be provided on site 
through S106 

Football pitches £255,106   S106          To be provided on site 
through S106 

Clubhouse/pavilion £659,245    S106          To be provided on site 
through S106 

Youthspace/skateboa
rd area 

    S106          To be provided on site 
through S106 

Contribution towards 
off site leisure 
provision 

   £2,174,199  S106 £2,174,199  VoWH      Costs based on standards 
Nortoft Study towards cricket 
pitches, rugby pitches, 
swimming pools, sports halls, 
artificial grass pitches, tennis 
courts and health and fitness. 

North Grove Monks Farm (750) 

Expansion of 
appropriate primary 
school  

  £2,432,250 S106 £2,432,250 OCC      This will be on a pro-rata 
contribution based on 
extension to relevant school 
£3243 per home 

Contributions towards 
provision of 
secondary school on 
Grove Airfield 

  £4,911,000 S106 £4,911,000 OCC      This will be on a pro-rata 
contribution based on new 
build 1200 place school at 
£25.9m plus £5.2m land for 
8.68 ha. Secondary school – 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Pro-rata between Grove 
Airfield, Crab Hill and Monks 
Farm on the basis of £25.9m 
to provide, land cost £5.2m 
(8.68 ha @£600,000).  

Contributions towards 
Special Educational 
Needs requirements 

  £123,750 S106 £123,750 OCC       This will be on a pro-rata 
contribution for SEN at £165 
per home 

4 x tennis courts  £295,000   S106           To be provided on site by 
S106 

1 x MUGA £120,000   S106           To be provided on site by 
S106 

1 x cricket pitch £46,791    S106           To be provided on site by 
S106 

Clubhouse/pavilion £329,623    S106           To be provided on site by 
S106 

Contribution towards 
off site leisure 
provision 

  £1,005,386  S106  £ 1,005,386  VoWH       Costs based on standards 
Nortoft Study towards football 
pitches, rugby pitches, 
swimming pools, sports halls, 
artificial grass pitches and 
health and fitness. 

Contributions towards 
WELR 

  £1,500,000 S106 £1,500,000 OCC      WELR cost of £15m.  The 
cost to be split pro-rata 
across 5050 dwellings are 
split as follows: 1500 at Crab 
Hill (£6.5 m contribution), 
2500 at Grove Airfield (£6m 
contribution), 750 at Monks 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

Farm (£1.5m contribution), 
300 from other developments 
in the area (£1m 
contribution). 

Site specific works, 
PT and other 
transport  

TBC site 
specific 
works 

£1,875,000 S106 £1,875,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site   
£2000/unit access to A338 
and A417, A338 corridor. 

Grove Airfield (2500, saved LP2011 allocation) 

Direct provision of 2x 
2FE primary school  

£16,668,000 £16,668,000 S106 £16,668,000 OCC/ 
Developer 

        Provision of onsite school, 
costs based on 2x 2FE 
primary school 

Provision of 
secondary school  

  £16,368,000 S106 £16,368,000 OCC         This will be on a pro-rata 
contribution based on new 
build 1200 place school at 
£25.9m plus £5.2m land for 
8.68 ha 
 
Secondary school – Pro-rata 
between Grove Airfield, Crab 
Hill and Monks Farm on the 
basis of £25.9m to provide, 
land cost £5.2m (8.68 ha 
@£600,000).  

Contributions towards 
Special Educational 
Needs requirements 

  £412,500 S106 £412,500 OCC         This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contributions towards 
WELR 

  £6,000,000 S106 £6,000,000 OCC      WELR cost of £15m.  The 
cost to be split pro-rata 
across 5050 dwellings are 
split as follows: 1500 at Crab 
Hill (£6.5 m contribution), 
2500 at Grove Airfield (£6m 
contribution), 750 at Monks 
Farm (£1.5m contribution), 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 
2011-
16 

2016
-21 

2021-
26 

2026-
31 

300 from other developments 
in the area (£1m 
contribution). 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£5,000,000 S106 £5,000,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site   
£2000/unit incl Northern link 
road inc A338 corridor.  

Sports and Leisure   £5,700,000 S106 £5,700,000 VoWH         Swimming Pool, Sports Hall 
etc (Nortoft) 
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Western Vale sub area 
 
 
Project description  Total cost  Pro-rota 

cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

Land south of Park Road, Faringdon (350) 

Contribution towards 
new Primary School 
facilities on Land 
south of Park Road 

 £8,344,000 
+ land @ 
£1,320,000 = 
£9,664,000 

£406,198 + 
land 

S106 £406,198 OCC        Faringdon / Coxwell sites 
total 950 homes.  Full 
capacity for  2FE is 500 
homes, thus 63.3% of 
£8,344,000 for new build 2FE 
is due = £5,256,720.  Add to 
this £346,500 for temporary 
classrooms pro rata across 
the 950 and 2.2ha land @ 
£1,320,000 (assumed 
£600,000 per/ha) = total 
£6,948,252.  Pro-rata cost per 
dwelling across South of Park 
Road, South Faringdon, 
South West Faringdon and 
East Coxwell Road £7,314 
per dwelling. 
 
This site provides the land 
(2.2 ha).   

Contributions towards 
increasing capacity at 
Faringdon 
Community College 

  £1,294,650 CIL £1,294,650 OCC         This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school include 6th 
form at £3699 per home 

Contributions towards 
Special Education 
Needs 

  £57,750 CIL £57,750 OCC         This will be on a pro-rata 
contribution for SEN at £165 
per home 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

Enhance allotments 
at Willes Close 

  £80,000   £80,000 VoWH           

Contribution towards 
off site leisure 
provision 

  £797,185 CIL £797,185 VoWH         Costs based on standards 
from Nortoft Study 

Upgrades to sewage 
treatment works 

£500,000 £184,212 Developer 
funded/ 
S106 

£184,212 Thames 
Water 

        Sewer works front funding 
interest cost of £500,000 pro 
rata'd across the 950 = 
£526.33/unit.    NOTE 
Thames Water will pay this to 
open in 2018, the top up is 
the interest cost to borrow 
£2m to front fund the work 

Contributions towards 
public transport 

 TBC CIL TBC OCC     Improvement of 66 bus route 
between Oxford, Faringdon 
and Swindon. 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£350,000 S106/S278 £350,000 Developer/
OCC 

        Site specific S106 and S278 
directly related to site - 
improvement to A417/A420 
junction - widening part of 
Park Road A417, new bus 
stops on Park Road. £1000 
per unit. 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

South Faringdon (200) 

Contribution towards 
new Primary School 
facilities on Land 
south of Park Road 

  £1,740,685 S106 £1,740,685 OCC        Faringdon / Coxwell sites 
total 950 homes.  Full 
capacity for  2FE is 500 
homes, thus 63.3% of 
£8,344,000 for new build 2FE 
is due = £5,256,720.  Add to 
this £346,500 for temporary 
classrooms pro rata across 
the 950 and 2.2ha land @ 
£1,320,000 (assumed 
£600,000 per/ha) = total 
£6,948,252.  Pro-rata cost per 
dwelling across South of Park 
Road, South Faringdon, 
South West Faringdon and 
East Coxwell Road £7,314 
per dwelling. 

Contributions towards 
increasing capacity at 
Faringdon 
Community College 

  £739,800 CIL £739,800 OCC        This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school include 6th 
form at £3699 per home 

Contributions towards 
Special Education 
Needs 

  £33,000 CIL £33,000 OCC        This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
off site leisure 
provision 

  £455,405 CIL £455,405 VoWH        Costs based on standards in 
Nortoft Study 

Upgrades along A420 TBC   CIL   OCC        Sought through CIL 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

Improvements to 66 
bus route 

TBC   CIL   OCC        Sought through CIL 

Upgrades to sewage 
treatment works 

£500,000 £105,264 Developer 
funded/ 
S106 

£105,264 Thames 
Water 

       Sewer works front funding 
interest cost of £500,000 pro 
rata'd across the 950 = 
£526.33/unit.    NOTE 
Thames Water will pay this to 
open in 2018, the top up is 
the interest cost to borrow 
£2m to front fund the work 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£400,000 S106/S278 £400,000 Developer/
OCC 

       Site specific S106 and S278 
directly related to site - 
improvement to A417/A420 
junction - widening part of 
Park Road A417. £1000 per 
unit. 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

South West Faringdon (200) 

Contribution towards 
new Primary School 
facilities on Land 
south of Park Road 

  £1,740,685 S106 £1,740,685 OCC 

  

  

  

Faringdon / Coxwell sites 
total 950 homes.  Full 
capacity for  2FE is 500 
homes, thus 63.3% of 
£8,344,000 for new build 2FE 
is due = £5,256,720.  Add to 
this £346,500 for temporary 
classrooms pro rata across 
the 950 and 2.2ha land @ 
£1,320,000 (assumed 
£600,000 per/ha) = total 
£6,948,252.  Pro-rata cost per 
dwelling across South of Park 
Road, South Faringdon, 
South West Faringdon and 
East Coxwell Road £7,314 
per dwelling. 

Contributions towards 
increasing capacity at 
Faringdon 
Community College 

  £739,800 CIL £739,800 OCC 

  

  

  

This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school include 6th 
form at £3699 per home 

Contributions towards 
Special Education 
Needs 

  £33,000 CIL £33,000 OCC 

  

  

  

This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
off site leisure 
provision 

  £455,405   £455,405 VoWH 

  

  

  

Costs based on standards in 
Nortoft Study 

Upgrades to sewage 
treatment works 

£500,000 £105,264 Developer 
funded/ 
S106 

£105,264 Thames 
Water 

      Sewer works front funding 
interest cost of £500,000 pro 
rata'd across the 950 = 
£526.33/unit.    NOTE 
Thames Water will pay this to 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

open in 2018, the top up is 
the interest cost to borrow 
£2m to front fund the work 

Improvements to 66 
bus route 

TBC   CIL   OCC        Sought through CIL 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£400,000 S106/S278   Developer/
OCC 

     Site specific S106 and S278 
directly related to site. Site 
specific S106 and S278 
directly related to site. 
Improvement to A417/A420 
junction  - widening part of 
Park Road A417, change to 
local speed limit, relocation of 
Highworth Road bus stops 
with re-design to deter car 
parking. £1000 per unit. 

East of Coxwell Road Faringdon (200) 

Contribution towards 
new Primary School 
facilities on Land 
south of Park Road 

  £1,740,685 S106 £1,740,685 OCC 

  

  

  

Faringdon / Coxwell sites 
total 950 homes.  Full 
capacity for 2FE is 500 
homes, thus 63.3% of 
£8,344,000 for new build 2FE 
is due = £5,256,720.  Add to 
this £346,500 for temporary 
classrooms pro rata across 
the 950 and 2.2ha land @ 
£1,320,000 (assumed 
£600,000 per/ha) = total 
£6,948,252.  Pro-rata cost per 
dwelling across South of Park 
Road, South Faringdon, 
South West Faringdon and 
East Coxwell Road £7,314 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

per dwelling. 
Expansion of 
appropriate 
secondary school  

  £739,800 CIL £739,800 OCC 

  

  

  

This will be on a pro-rata 
contribution based on 
extension to relevant school. 

Contributions towards 
Special Education 
Needs 

  £33,000 CIL £33,000 OCC 

  

  

  

This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
off site leisure 
provision 

  £455,405 CIL £455,405 VoWH 

  

  

  

Costs based on standards 
Nortoft Study 

Upgrade to sewage 
treatment works 

£500,000 £105,264 Developer 
funded/ 
S106 

£105,264 Thames 
Water 

      Sewer works front funding 
interest cost of £500,000 pro 
rata'd across the 950 = 
£526.33/unit.    NOTE 
Thames Water will pay this to 
open in 2018, the top up is 
the interest cost to borrow 
£2m to front fund the work 

Improvements to 66 
bus route 

TBC   CIL   OCC        Sought through CIL 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£400,000 S106/S278 £400,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site. Site 
specific S106 and S278 
directly related to site - 
improvement to A417/A420 
junction - widening part of 
Park Road A417, Footway 
provision and widening, new 
bus stops and pedestrian 
crossing point along Coxwell 
Road, upgrade to 
A420/Coxwell Road junction, 
improvements to PRoW, 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

change to local speed limit. 
£1000 per unit. 

North Shrivenham (500) 

1FE primary school £5,501,000 + 
land 
@1,320,000 

£2,448,125 
+ land 

S106 £2,448,125 OCC       Existing primary school is on 
too small a site to expand to 
meet this scale of housing, on 
top of that already in the 
planning process. Relocation 
of the school to the 
development site could allow 
it to grow sufficiently to cater 
for up to about 800 additional 
new dwellings.  
 
Total cost for 1FE £5,501,000 
+ 2.2ha land @ £1,320,000 
(assumed £600,000 per/ha) = 
£6,821,000.  Pro-rate for 800 
dwellings = £8,526 per 
dwelling. 

Contributions towards 
secondary school 
places 

  £1,849,500 CIL £1,849,500 OCC       This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school include 6th 
form at £3699 per home 

Contributions towards 
Special Education 
Needs 

  £82,500 CIL £82,500 OCC 

  

  

  

This will be on a pro-rata 
contribution for SEN at £165 
per home 

4 x tennis courts £295,000   S106 £295,000   

  

  

  

To be provided on site 
through S106. 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

1 x MUGA £120,000   S106     

  

  

  

To be provided on site 
through S106. 

Contribution towards 
off site leisure 
provision 

  £921,070 CIL £921,070 VoWH 

  

  

  

Costs based on standards in 
Nortoft Study 

Upgrades along A420   TBC CIL   OCC       Sought through CIL 

Improvements to 66 
bus route 

TBC   CIL   OCC        Sought through CIL 

Upgrade to sewage 
treatment works 

  £250,000 Developer 
funded/ 
S106 

  Thames 
Water 

      Per unit cost of £500 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£500,000 S106/S278   Developer/
OCC 

     Site specific S106 and S278 
directly related to site - A420 
access, junction 
improvements, local 
mitigation (footways, crossing 
points, traffic management), 
new bus stops on Faringdon 
Road near junction with 
Pennyhooks Lane with 
connecting footpath. Assume 
£1000/unit 
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Project description  Total cost  Pro-rota 
cost if 
required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

West Stanford in the Vale (200) 

Contribution towards 
the expansion of 
Primary School 
facilities 

  £648,600 CIL £648,600 OCC 

  

  

  

This will be on a pro-rata 
contribution based on 
extension to relevant school 
£3243 per home 

Contributions towards 
increasing capacity at 
Faringdon 
Community College 

  £739,800 CIL £739,800 OCC 

  

  

  

This will be on a pro-rata 
contribution based on 
extension to relevant 
secondary school including 
6th form at £3699 per home 

Contributions towards 
Special Education 
Needs 

  £33,000 CIL £33,000 OCC 

  

  

  

This will be on a pro-rata 
contribution for SEN at £165 
per home 

Contribution towards 
off site leisure 
provision 

  £455,406 CIL £455,406 VoWH 

  

  

  

Per dwelling amount of 
£2,277.03  

Upgrade to sewage 
treatment works 

  £100,000 Developer 
funded/ 
S106 

£100,000 Thames 
Water 

      Per unit cost of £500 

Improvements to 66 
bus route 

TBC   CIL   OCC        Sought through CIL 

Site specific works, 
PT and other 
transport 

TBC site 
specific 
works 

£100,000 S106/S278 £100,000 Developer/
OCC 

     Site specific S106 and S278 
directly related to site assume 
– additional bus stops and 
footpath near junction of 
Cottage Road and Faringdon 
Road, local mitigation (e.g. 
footpaths, crossing points, 
traffic management) £500/unit 
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Other Infrastructure 
 
Project description  Total cost Pro-rota cost 

if required  
Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

District Wide Infrastructure  

Oxfordshire Central  
Library services 

TBC TBC CIL  
 

TBC OCC     The central Library is a 
countywide facility offering a 
service over and above that 
provided by the local 
libraries. The demand on this 
facility is expected to 
increase with the planned 
growth across the county. 
Therefore contributions 
towards the Oxfordshire 
Central Library will be sought 
for Internal and/or 
improvements that needed to 
support an increase in use. 

Enhanced Local 
Library Services 

TBC TBC CIL  
 
S106 on 
non-CIL 
sites as 
defined 
by CIL 
Charging 
Schedule 
 

TBC OCC     Under the Libraries and 
Museums Act 1964 the  
County has a statutory duty 
to “provide a comprehensive 
and efficient library service 
for all persons desiring to 
make use thereof”.  

Extension to County  
Museum Resource  
Storage Centre 

£750,000 TBC CIL   OCC     The Museum Resource 
Centre in Standlake is home 
to the county’s collections of 
archives and artefacts as well 
as being an important 
earning resource for schools 
and research. This facility 
and the Ashmolean are the 
only recognised museums in  
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

Oxfordshire; the Ashmolean 
will only store archives from 
University owned land.  
The centre is currently at 
capacity and the planned  
growth throughout the county 
will place additional  
pressure on the building 
therefore funding is sought  
to build an extension to the 
centre at an approximate  
cost of £750,000. 

On-site and off-site 
public Art (both iconic 
stand alone works 
and integrated 
features within the 
street furniture).  

TBC TBC CIL 
 
S106 on 
non-CIL 
sites as 
defined 
by CIL 
Charging 
Schedule 

 VoWH       

Potentially a new gas 
supply to the 
Proposed 
development will 
involve off site works 
to reach the site. 

TBC TBC   British Gas     To be linked  to new  
development through  
planning obligations/standard 
charges 

Power Supply -  
Where existing 
infrastructure  
is inadequate to 
support the increased 
demands from the 
new development,  
the costs of any  
necessary upstream  
reinforcement 

TBC TBC   Developer, 
Scottish 
and 
Southern  
Electricity 
(SSE) 
Power  
Distribution 
and the 
National  

    To be linked to new  
development through  
planning obligations/standard 
charges 
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Project description  Total cost Pro-rota cost 
if required  

Funding 
(and 
status if 
known) 

Developer 
funding 
required 

Lead 
delivery 
agent and 
partners 

Phasing  Current status/comments 

2011-
16 

2016
-21 

2021-
26 

2026-
31 

required would  
normally be 
apportioned between  
developer. 

Grid 

Household Waste  
recycling and reuse  
 - on site facilities 

TBC TBC S106/UU  VoWH     Unknown, specific  
contributions to be  
agreed at the  
planning application  
Stage 

Household Waste 
recycling and reuse 
capacity 
enhancements 

TBC TBC CIL  OCC     Improvements to Household 
Waste Recycling Centres 
(HWRCs) 

SUDS / Drainage TBC TBC S106  Developer     Unknown, works to  
be provided directly by  
the development or  
specific contributions agreed  
at the planning application  
Stage 

Police services - 
The provision  
and maintenance of a 
marked patrol car. 
Provision of  
bicycles for use by  
neighbourhood patrol 
Officers. Police  
Community Support  
Officer’s to serve the  
Development 

  CIL  Developer  
with  
Thames  
Valley  
Police 

    To be linked to new  
development through  
Planning obligations/ CIL  
To be linked to new 
development through  
planning obligations/ CIL 

Restoration of the 
Wilts and Berks canal 

TBC TBC CIL  Wilts and 
Berks 
Canal 
Trust 

    Wilts and Berks Canal 
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